

CHANGE ORDER

No. 1

PROJECT: Fischer Lake Island Watermain Assessment Project

DATE OF ISSUANCE February 16, 2017 EFFECTIVE DATE March 7, 2017

OWNER Indian River County

OWNER's Contract No. 2017-026 Project No. _____

CONTRACTOR Timothy Rose Contracting, Inc. ENGINEER Indian River County

You are directed to make the following changes in the Contract Documents:

Description: Prior to Contract award, the Contractor has found an error in the unit price.

Reason for change order: A deduct in the unit price for 6-inch PVC watermain installed.

Attachments: (List documents supporting change) Revised Schedule of Bid Items Dated 2/16/17

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price \$ <u>641,362.93</u>	Original Contract Times Substantial Completion: <u>120</u> Ready for final payment: <u>150</u> Days or dates
Net changes from previous Change Orders No. <u> </u> to No. <u> </u> \$ <u>0.00</u>	Net change from previous Change Orders No. <u> </u> to No. <u> </u> <u>0</u> days
Contract Price prior to this Change Order \$ <u>641,362.93</u>	Contract Time prior to this Change Order Substantial Completion: <u>120</u> Ready for final payment: <u>150</u> Days or dates
Net Increase (decrease) in this Change Order \$ <u>95,260.00</u>	Net Increase in this Change Order <u>0</u> days
Contract Price with all approved Change Orders \$ <u>546,102.93</u>	Contract Time with all approved Change Orders Substantial Completion: <u>120</u> Ready for final payment: <u>150</u> Days or dates

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____
Engineer (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: 
Contractor (Authorized Signature)

Date: _____

Date: _____

Date: 2.15.17

SCHEDULE OF BID ITEMS

BID NUMBER 2017-026

PROJECT IDENTIFICATION: Fischer Lake Island Water Assessment Project

DATE: 16-Feb-17

**1800 27th STREET
VERO BEACH, FLORIDA 32960**

BY: Timothy Rose Contracting, Inc.

Company Name

Bid Item No.	Bid Item Description	Estimated Quantity	Unit of Measure	Unit Bid Price (in figures)	Bid Item Total (in figures)
1	Install 8" PVC Water Main*	7,000	LF	\$ 30.77	\$ 215,390.00
2	Install 6" PVC Water Main*	2,000	LF	\$ 27.50	\$ 55,000.00
3	Install 2" PE Water Main*	120	LF	\$ 18.60	\$ 2,232.00
4	Install 8" HDPE Dir. Drill Water Main	400	LF	\$ 75.00	\$ 30,000.00
5	Install 6" HDPE Dir. Drill Water Main	60	LF	\$ 78.00	\$ 4,680.00
6	Install 4" NRS Resilient Seated Gate Valve and Box	1	EA	\$ 1,092.00	\$ 1,092.00
7	Install 6" NRS Resilient Seated Gate Valve and Box	3	EA	\$ 1,510.00	\$ 4,530.00
8	Install 8" NRS Resilient Seated Gate Valve and Box	9	EA	\$ 1,854.00	\$ 16,686.00
9	Install Water Service - Single Short w/Yoke & Box	2	EA	\$ 1,034.00	\$ 2,068.00
10	Install Water Service - Single Long w/Yoke & Box	27	EA	\$ 1,549.00	\$ 41,823.00
11	Install Water Service - Double Long w/Yoke & Box	16	EA	\$ 2,822.00	\$ 45,152.00
12	Install New Fire Hydrant Assembly with 6" Gate Valve and Box	10	EA	\$ 5,014.00	\$ 50,140.00
13	Public Construction Bond	1	LS	\$ 5,309.93	\$ 5,309.93
14	Mobilization , Demobilization, MOT (Do Not Exceed Amount Per Section 01025)	1	LS	\$ 30,000.00	\$ 30,000.00

SUB-TOTAL \$ 504,102.93

FORCE ACCOUNT \$ 42,000.00

TOTAL BID AMOUNT \$ 546,102.93

exploration/excavation, coordination with any permitting agencies (i.e., NPDES Permit), storm water permit, audio-visual documentation, land clearing/tree removal necessary for utility installation, trenching, removing, disposing of and replacing unsuitable (i.e., plastic or organic) material, dewatering, sheeting/shoring of the excavation, installation of pipe, structures and all appurtenances, trace wires, sleeves, fittings, restrainers, connection requirements including locating, excavating existing pipe, restraining existing pipe and fittings, density testing, filling trench, soil compaction, filling, chlorinating, pressure testing, flushing, density testing, irrigation repair, removal, disposition and replacement of surface over trench to pre-construction conditions, restoration of all pavement, sidewalk, or landscaping or sod damaged or destroyed, removal and resetting or replacing any existing guard rail necessary for utility installation, Trench Safety Act Compliance, bact. sampling & testing, construction staking. The unit price(s) bid will also include restoration of any existing utilities, drainage facilities, signs, mailboxes, driveways, etc. disturbed or damaged by the construction. All materials and installation shall be per Indian River County Utility Standards and Specifications dated January 2015 or latest revision unless otherwise noted in the bid documents. Contractor will be provided with a copy of construction plans in AutoCADD format to use for use in preparing Record Drawings which are also included in the unit price bid for water main installation. The unit price(s) bid will include any and all labor & materials not listed above necessary to furnish the County a complete & working water system as indicated on the construction plans & bid documents.