

DEP AGREEMENT NO. NS027
AMENDMENT NO. 1

THIS AGREEMENT as entered into on October 16, 2017 between the STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (hereinafter referred to as the "Department") and INDIAN RIVER COUNTY (hereinafter referred to as the "Grantee") is hereby amended.

WHEREAS, the Grantee has requested an extension to the Agreement due to delays associated with construction; and,

WHEREAS, the Department has agreed to the no-cost time extension of twelve (12) months; and,

WHEREAS, other changes to the Agreement are necessary.

NOW, THEREFORE, the parties hereto agree as follows:

1. Section 3 of Standard Grant Agreement is hereby revised to change the expiration date of the Agreement to June 30, 2021.
2. Attachment 3, Project Timeline is hereby deleted in its entirety and replaced with the following:

PROJECT TIMELINE: The tasks must be completed and all deliverables received by the corresponding task end date.

Task/ Deliverable No.	Task or Deliverable Title	Task Start Date	Task End Date
1	Construction and Project Management	October 16, 2017	January 31, 2019
2	Quality Assurance Project Plan	October 16, 2017	April 30, 2018
2a	Draft QAPP	October 16, 2017	December 31, 2017
2b	Final QAPP	October 16, 2017	April 30, 2018
3	Monitoring	April 1, 2019	March 31, 2020
4	Public Education	October 16, 2017	June 30, 2020
4a	Draft Deliverable	October 16, 2017	May 30, 2020
4b	Final Deliverable	October 16, 2017	June 30, 2020
5	Final Report	October 16, 2017	June 30, 2020
5a	Final Report - Draft	October 16, 2017	April 30, 2020
5b	Final Report	October 16, 2017	June 30, 2020

Note that, per paragraph 8.h. of the Standard Terms and Conditions, authorization for continuation and completion of work and any associated payments may be rescinded, with proper notice, at the discretion of the Department if the Legislature reduces or eliminates appropriations. Extending the contract end date carries the risk that funds for this project may become unavailable in the future. This should be a consideration for the Grantee with this and future requests for extension.

3. All other terms and conditions of the Agreement remain in effect. If and to the extent that any inconsistency may appear between the Agreement and this Amendment, the provisions of this Amendment shall control.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed the day and year last written below.

INDIAN RIVER COUNTY

STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

By: _____

By: _____
Secretary or Designee

Date: _____

Date: _____

By: _____
Taufiqul Aziz, DEP Grant Manager

DEP QC Reviewer

*For Agreements with governmental boards/commissions: If someone other than the Chairman signs this Amendment, a resolution, statement or other document authorizing that person to sign the Amendment on behalf of the Grantee must accompany the Amendment.