


INDIAN RIVER COUNTY, FLORIDA
MEMORANDUM

CONSENT

TO: Jason E. Brown, County Administrator

THROUGH: Richard B. Szpyrka P.E., Public Works Director

FROM: Keith McCully, P.E., Stormwater Engineer 

SUBJECT: Recommendation of Release of Retainage for the Replacement of Conveyor Systems at the PC Main Screening System

DATE: May 29, 2019

DESCRIPTION AND CONDITIONS

On June 5, 2018, the Board of County Commissioners (Board) awarded a construction contract to Costello Brothers Marine Construction to replace PC Main Screening System's failing conveyor systems. The contract amount is \$586,236.60. There were no Change Orders. Construction is complete and the facility is operational. Application for Payment No. 4 (Final) for release of retainage is \$29,311.83, which will bring the total amount paid to \$586,236.60.

FUNDING

The retainage funds in the amount of \$29,311.83 are available from Account No. 315-206000-16001 Optional Sales Tax Funds/Public Works/PC Main Relief Canal Upgrade/Retainage-Costello Bros. Marine.

RECOMMENDATION

Staff recommends the Board approve Application for Payment No. 4 (Final) for release of retainage withheld during construction.

ATTACHMENTS

Application for Payment No. 4 (Final) is available in the Indian River County Public Works office for review during normal business hours.

DISTRIBUTION

Jennifer Hyde, Purchasing Division
Kristin Daniels, Budget Division
William K. DeBaal, Deputy County Attorney

APPROVED AGENDA ITEM FOR JUNE 11, 2019