



INDIAN RIVER COUNTY, FLORIDA  
MEMORANDUM

**TO:** Jason E. Brown, County Administrator

**THROUGH:** Richard B. Szpyrka, P.E., Public Works Director   
James W. Ennis, P.E., PMP, County Engineer

**FROM:** William Johnson, P.E., Roadway Production Engineer 

**SUBJECT:** Amendment No. 9 to the Civil Engineering and Land Surveying Agreement for Intersection Improvements at SR-60 and 43<sup>rd</sup> Avenue and the Widening of 43<sup>rd</sup> Avenue from 18<sup>th</sup> Street to 26<sup>th</sup> Street with Arcadis US, Inc.

**DATE:** December 11, 2017

**DESCRIPTION AND CONDITIONS**

Arcadis US, Inc. (fka Arcadis, G&M) is under original Agreement signed May 17, 2005 with Indian River County to provide Civil Engineering and Land Surveying Services for improvements to the SR-60/43<sup>rd</sup> Avenue Intersection and the widening of 43<sup>rd</sup> Avenue from 18<sup>th</sup> Street to 26<sup>th</sup> Street. Final Design process commencing September 19, 2006.

The purpose of Amendment No. 9 is to update Lighting design plans, plan revisions and updating permitting reports for submittals to governmental agencies. The project construction is scheduled to commence spring/summer 2018.

The total negotiated lump sum for Amendment No. 9 is \$23,710.00.

**FUNDING**

Funding is available from Optional Sales Tax/43<sup>rd</sup> Avenue & SR-60 – 18<sup>th</sup> Street to 26<sup>th</sup> Street - Account No. 31521441-066510-06041 in the amount of \$23,710.00.

**RECOMMENDATION**

Staff recommends the Board of County Commissioners approve Amendment No. 9 for a lump sum fee of \$23,710.00 and requests the Board of County Commissioners authorize the Chairman to execute Amendment No. 9 on their behalf.

**ATTACHMENTS**

Amendment No. 9 with Arcadis US, Inc.

**APPROVED AGENDA ITEM FOR JANUARY 16, 2018**