

**WORK AUTHORIZATION DIRECTIVE
No. 2018-002
424 22nd Street SE Sewer Lateral Replacement
BLUE GOOSE CONSTRUCTION**

DATE OF ISSUANCE: February 20, 2018

EFFECTIVE DATE: March 6, 2018

OWNER: Indian River County

CONTRACTOR: Blue Goose Construction

CONTRACT: WATER, SEWER AND RECLAIM WATER LINE REPLACEMENT / EXTENSIONS
AND MISCELLANEOUS LABOR CONTRACT, BID NO. 2015001, AWARDED September 9, 2014

PROJECT: 424 22nd Street SE Sewer Lateral Replacement

COUNTY UTILITY PROJECT NO.: UCP #N/A
COUNTY WIP. No. 471-169000-18515

CONTRACTOR'S PROJECT NO.: N/A

You are directed to proceed promptly with the following work:

Construct new sanitary sewer service including sewer tap, lateral piping, cleanouts, abandon existing failed service, cut & repair paved roadway, and restoration.

Method of determining Contract Price:

- Unit Prices: Bid Items as established pursuant to Bid No. 2015001, and awarded by the Board of County Commissioners on September 9, 2014 to Blue Goose Construction, Inc.
- Lump Sum
- Cost of the Work

The Cost of Labor, Contingency and Contract Time is summarized below:

Labor Cost (rounded) =	\$15,000.56	Estimated Contract Time:	90 days from NTP
------------------------	-------------	--------------------------	------------------

ACCEPTED:

By: [Signature]
Blue Goose Construction
Labor Contractor

Date: 2/22/18

RECOMMENDED:

By: [Signature]
John M. Boyer, P.E.
Utilities Engineer

Date: 2/22/2018

APPROVED:

By: _____
Peter D. O'Bryan
CHAIRMAN, BCC

Date: _____