DATE OF ISSUANCE: <u>6/16/20202</u> EFFECTIVE DATE: <u>6/16/2020</u>

OWNER: <u>Indian River County</u>

CONTRACTOR: SUNSHINE LAND DESIGN, INC.

Project: INDIAN RIVER BOULEVARD AND GRAND HARBOR BOULEVARD

SIGNALIZATION

OWNER'S Project No. <u>IRC-1806</u> OWNER'S Bid No. <u>2019071</u>

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachment:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>481,780.68</u>
Net decrease of this Change Order:	\$(33,130.99)
Contract Price with all approved Change Orders:	\$448,649.69

CHANGE IN CONTRACT TIMES				
Description	Time			
Original Contract Time:	(days/dates)			
Substantial Completion:	150 4/15/2020			
Final Completion:	<u>180 5/15/2020</u>			
Net increase (decrease) this				
Change Order:	(days)			
Substantial Completion:	<u>0</u>			
Final Completion:	<u>0</u>			
Contract Time with all approved				
Change Orders:	(days or dates)			
Substantial Completion:	150 4/15/2020			
Final Completion:	180 5/15/2020			

ACCEPTED:
By:Sunshine Land Design, LLC
CONTRACTOR (Signature)

By: Kirstin Leiendecker, P.E., IRC Engineering
ENGINEER (Signature)

RECOMMENDED:

APPROVED:	
By: Richard B. Szpyrka, P.E., IRC Public Works	
OWNER (Signature)	

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: INDIAN RIVER BOULEVARD AND GRAND HARBOR BOULEVARD SIGNALIZATION

PROJECT NO. IRC-1806 BID NO. 2019071

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease		
1101111101	ASPHALT CONCRETE FRICTION COURSE (FC-12.5) (TR-C) (PG	01111	- Lucility	J 11100		1100 20010000		
337-7-83	76-22)	TN	179.20	9.00	1,612.80			
706-3	RETRO-REFLECTIVE PAVEMENT MARKERS	EA	36	5.17	186.12			
711 11 101	THEDMODIACTIC CTD WHITE COLID 6"	LF	75	1 01	00.75			
711-11-121	THERMOPLASTIC, STD, WHITE, SOLID, 6"	LF	75	1.21	90.75			
711-11-221	THERMOPLASTIC, STD, YELLOW, SOLID 6"	LF	1	1.21	1.21			
711-11-224	THERMOPLASTIC, STD, YELLOW, SOLID 18"	LF	3	3.63	10.89			
WCD 1	PEDESTRIAN SIGNAL CABLE	LS	1	5,436.77	5,436.77			
715-1-11	LIGHTING CONDUCTORS (F & I) (INSULATED) (No. 10 OR <)	EA	634.50	0.74		469.53		
FA	FORCE ACCOUNT	LS	1	40,000.00		40,000.00		
IA	I CRUE ACCOUNT		ı ı	+0,000.00		40,000.00		
		I			T			
					7,338.54			
	SUBTOTALS					40,469.53		
INDIAN RIVER	INDIAN RIVER BOULEVARD AND GRAND HARBOR BOULEVARD SIGNALIZATION TOTAL \$ (33,130.99)							

1