

AMENDMENT TO WORK ORDER FOR

Staff Augmentation/Support Services

(Project Name)

This Amendment 1 to Work Order Number 6 is entered into as of _____, pursuant to that certain Continuing Contract Agreement, dated May 2, 2023, (“Agreement”), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida (“COUNTY”) and AtkinsRéalis USA, Inc. (“Consultant”).

1. The COUNTY has selected the Consultant to perform the professional services set forth in existing Work Order Number 6, with an Effective Date of October 22, 2024.
2. The COUNTY and the Consultant desire to amend this Work Order as set forth on Exhibit A (Modification to Scope of Work), attached to this Amendment and made part hereof by this reference. The professional services will be performed by the Consultant within the timeframe set forth in the Work Order, or as amended in Exhibit A, all in accordance with the terms and provisions set forth in the Agreement.
3. From and after the Effective Date of this Amendment, the above-referenced Work Order is modified as set forth in this Amendment. Pursuant to paragraph 1.4 of the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if fully set forth herein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the date first written above.

CONSULTANT:

BOARD OF COUNTY COMMISSIONERS
OF INDIAN RIVER COUNTY

By: 

By: _____
Joseph E. Flescher, Chairman

Print Name: Chris Rader, PE

Title: Vice President

BCC Approved Date: _____

Attest: Ryan L. Butler, Clerk of Court and Comptroller

By: _____
Deputy Clerk

Approved: _____
John A. Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency: _____
Jennifer W. Shuler, County Attorney

Scope, thresholds and amendment number confirmed by: _____
Purchasing

IRCDUS Work Order No. 6 Staff Augmentation/Support Services - Amendment 1

Howard Richards, PE
 Indian River County Department of Utility Services
 1801 27th Street
 Vero Beach, FL 32967

January 20, 2025

Dear Howard,

The current IRC Work Order No. 6 – Staff Augmentation/Support Services funds are projected to continue through February 14, 2025. AtkinsRéalis understands that the Utilities Department would like to continue the services associated with WO No. 6. Please accept this letter as Amendment 1 to WO No. 6 for an additional amount of \$75,000, bringing the total not to exceed (NTE) fee for WO No. 6 to \$150,000, as shown below.

Task Description	Work Order 6 Fee		
	Initial Fee	Amendment 1	Total Fee
Supplemental Staff Support Labor	\$70,000	\$71,722	\$141,722
Expenses	\$5,000	\$3,278	\$8,278
Total	\$75,000	\$75,000	\$150,000

Services will continue to be invoiced on a time and materials basis within the NTE, with budgets between the tasks and expenses being interchangeable, as needed and approved by IRC. Costs will be based on the Billing Rates in accordance with the Continuing Contract Agreement for Consulting Engineering Services of May 2023 (RFQ-2023015). The Billing Rates are attached for your convenience.

Supplemental staff is intended to be provided on an as needed basis and therefore may vary each week depending on the Department’s workload. However, a standard week would include AtkinsRéalis providing the equivalent of one full-time employee (40 hours) in addition to working one day in the Department’s main offices in Vero Beach, FL. When appropriate, an AtkinsRéalis employee will also spend approximately four (4) consecutive days each month in the main offices.

It has been a pleasure to work with the Utilities Team and we look forward to continuing our support.

Thank you,



Chris Rader, PE, ENV SP
 AtkinsRéalis
 Vice President



Erika Barrett
 AtkinsRéalis
 Project Manager

Indian River County Continuing Engineering Services RFQ 2023015

AtkinsRéalis Billing Rates Services under this Work Order are to be performed on a T&M basis at the following rates. The NTE limit for labor and expenses is **\$150,000.00**.

AtkinsRéalis Billing Rates Schedule

Labor Category *	Proposed Billing Rate
Principal Technical Professional	\$290.00
Sr. Project Manager	\$260.00
Sr Engineer IV	\$260.00
Chief Scientist	\$249.00
Sr. Landscape Architect IV	\$238.00
Project Manager	\$226.00
Sr. Engineer III	\$208.00
Chief Designer	\$196.00
Construction Estimation/Scheduling	\$184.00
Sr. Scientist II	\$184.00
Sr Engineer II	\$178.00
Sr. GIS Analyst III	\$172.00
Sr. Landscape Architect III	\$172.00
Sr Designer II	\$166.00
Sr Engineer 1	\$154.00
Sr Designer 1	\$154.00
Engineer III	\$154.00
Sr. Scientist 1	\$148.00
GIS Analyst	\$143.00
Engineer II	\$131.00
Engineer 1	\$125.00
CAD Technician II	\$113.00
Scientist II	\$113.00
Scientist 1	\$101.00
Engineer Intern	\$95.00
Administrative Assistant	\$95.00
Landscape Architect 1	\$83.00

* Representative titles only - not intended to capture all titles necessary for assignments.