

Office Address:

1100 Technology Place, Suite 122 West Palm Beach, Florida 33407

Phone: (561) 932-1070 Fax: (561) 228-8918

| То: | Indian River County | Contact: | Ron Jones |
|-------------------|---|-------------|--------------|
| Address: | 1800 27th Street | Phone: | |
| | Vero Beach, FL 32960 INDIAN RIVER | Fax: | |
| Project Name: | IRC Landfill Improv CO For Plan And Scope Changes | Bid Number: | 82824-CO1-R3 |
| Project Location: | | Bid Date: | 1/28/2025 |

| Item Description | Estimated Quantity | Unit | Unit Price | Total Price |
|--|--|---------|--------------------|--------------|
| Section A | | | | |
| Dewatering 6'-12' (Dewatering) | 1,500.00 | LF | \$26.58 | \$39,870.00 |
| Dewatering 6'-12' (Bypass) | 600.00 | LF | \$26.58 | \$15,948.00 |
| | Total Price for | or abov | e Section A Items: | \$55,818.00 |
| Section D | | | | |
| Trackhoe (Medium) | 484.00 | HR | \$137.91 | \$66,748.44 |
| Front End Loader (Loader) | 276.00 | HR | \$125.92 | \$34,753.92 |
| Crew Truck W/ Hand Tools | 406.00 | HR | \$29.98 | \$12,171.88 |
| Roller | 432.00 | HR | \$11.99 | \$5,179.68 |
| 3 Man Crew Including 1 Foreman - Survey | 63.00 | HR | \$257.84 | \$16,243.92 |
| 5 Man Crew Including 1 Foreman | 308.00 | HR | \$365.77 | \$112,657.16 |
| | Total Price fo | or abov | e Section D Items: | \$247,755.00 |
| Section E | | | | |
| Ferguson - Turf Mat | 1.00 | LS | \$4,427.68 | \$4,427.68 |
| Rinker - 48" ERCP | 1.00 | LS | \$45,810.60 | \$45,810.60 |
| MaxiGraphics - Printed Plan Sets (7 Plan Changes) | 1.00 | LS | \$905.11 | \$905.11 |
| Rock Entrance | 1.00 | LS | \$4,950.00 | \$4,950.00 |
| Tupler - Rip-Rap & #57 Stone | 1.00 | LS | \$29,746.28 | \$29,746.28 |
| Subcontractor - As-built Certification | 1.00 | LS | \$8,250.00 | \$8,250.00 |
| Subcontractor - Concrete | 1.00 | LS | \$10,780.00 | \$10,780.00 |
| Subcontractor - PACE Testing | 1.00 | LS | \$1,981.10 | \$1,981.10 |
| Subcontractor - Bahia Sod | 553.00 | SY | \$3.17 | \$1,753.01 |
| Subcontractor - TIS Insurance -Bond + 10% | 1.00 | LS | \$6,360.20 | \$6,360.20 |
| Subcontractor - TIS Insurance - Bond Rider (1.5% Of Total) + 10% | 1.00 | LS | \$12,273.68 | \$12,273.68 |
| Subcontractor - GFA - Densities | 1.00 | LS | \$2,200.00 | \$2,200.00 |
| Subcontractor - DMAX - Equipment Transportation | 1.00 | LS | \$1,815.00 | \$1,815.00 |
| Subcontractor - Holland Pump - Ramp | 1.00 | LS | \$28,521.25 | \$28,521.25 |
| Subcontractor - Sunbelt - Sheeting Pile + 10% | 1.00 | LS | \$137,803.68 | \$137,803.68 |
| Subcontractor - Fine Line - Striping + 10% | 1.00 | LS | \$21,599.38 | \$21,599.38 |
| Subcontractor - Trucking Import Fill | 2,424.00 | TON | \$10.82 | \$26,227.68 |
| | Total Price for above Section E Items: | | \$345,404.65 | |

Total Bid Price: \$648,977.65

Notes

- Proposal is good for 15 days.
- CK has quoted this project to execute the full scope. Breaking out work is subject to unit price increases
- Any other item not specifically mentioned is excluded from this proposal.
- Design changes during the duration of the project are subject to change order.

1/28/2025 2:31:29 PM Page 1 of 2

- This estimate is based of topographic survey provided. If found to be inaccurate, price is subject to change.
- Any delay in the project will result in a remobilization fee.
- Not responsible for any existing sub-surface condition and/or hazardous materials disposal. Any unsuitable material encountered during excavation that requires remediation will be subject to change order.

- Proposal does not include removal of any construction debris, buried trash, or refuse from other trades.
 Proposal does not include tree protection.
 Grading will be left +/-.1' of design elevation and will be completed one time. Not responsible for damage by others.
- · Asphalt work does not include nighttime work.

| ACCEPTED: | CONFIRMED: | | | |
|---|--------------------------------------|--|--|--|
| The above prices, specifications and conditions are satisfactory and are hereby accepted. | CK Contractors & Development Florida | | | |
| Buyer: | | | | |
| Signature: | Authorized Signature: | | | |
| Date of Acceptance: | Estimator: | | | |
| | | | | |

1/28/2025 2:31:29 PM Page 2 of 2