

SECTION 00942 - Change Order Form

No. 1 (FINAL)

DATE OF ISSUANCE: 3/6/18

EFFECTIVE DATE: 3/6/18

OWNER: Indian River County

CONTRACTOR Cathco, Inc.

Project: GO-LINE BUS TURN-OFF

OWNER's Project No. IRC-1715

OWNER'S Bid No. 2017060

You are directed to make the following changes in the Contract Documents:

Reason for Change Order: The project is complete. This change order is intended to make final adjustments to bid line items and contract time in order to finalize the contract amount and release retainage to the Contractor.


Attachments:

- 1) Description of Itemized Changes. *(Detailed backup for all changes is on file and available for viewing in the County Engineering Division.)*

| CHANGE IN CONTRACT PRICE: | |
|---|----------------------|
| Description | Amount |
| Original Contract Price | \$ <u>137,691.05</u> |
| Net (decrease) of this Change Order: | \$ <u>(1,119.70)</u> |
| Contract Price with all approved Change Orders: | \$ <u>136,571.35</u> |
| | |
| | |

| CHANGE IN CONTRACT TIMES | |
|--|-----------------|
| Description | Time |
| Original Contract Time: | (days or dates) |
| Substantial Completion: | <u>60</u> |
| Final Completion: | <u>90</u> |
| Net increase this Change Order: | (days or dates) |
| Substantial Completion: | <u>8</u> |
| Final Completion: | <u>8</u> |
| Contract Time with all approved Change Orders: | (days or dates) |
| Substantial Completion: | <u>68</u> |
| Final Completion: | <u>98</u> |
| | |
| | |

| |
|---|
| ACCEPTED: |
| By:  |
| CONTRACTOR (Signature) |
| Date: <u>2.21.18</u> |

| |
|---|
| RECOMMENDED: |
| By:  |
| ENGINEER (Signature) |
| Date: <u>2/21/2018</u> |

| |
|-------------------|
| APPROVED: |
| By: _____ |
| OWNER (Signature) |
| Date: _____ |

CHANGE ORDER NO. 1 - FINAL

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: GOLINE BUS TURN-OFF

I.R.C. PROJECT NO. 1715 BID NO. 2017060

| Item No. | Description | Unit | Quantity | Unit Price | Price Increase | Price Decrease |
|--|---|------|----------|-------------|------------------|----------------------|
| WCD 1 | Installation of Geosynthetic Reinforced Soil Fabric | LS | 1 | 8,508.00 | 8,508.00 | |
| WCD 2 | Construct Two (2) Concrete Flumes | LS | 1 | 3,890.00 | 3,890.00 | |
| 104-10-3 | Sediment Barrier (Type III) | LF | 40 | 4.41 | 176.40 | |
| 522-2 | Concrete 6" with Fiber | SY | 4 | 44.05 | 176.20 | |
| 522-4 | Concrete 8" with Fiber | SY | 26 | 64.75 | 1,683.50 | |
| 527-2 | Detectable Warnings | SF | 6 | 37.20 | 223.20 | |
| 700-1-11 | Single Post Sign | AS | 3 | 259.00 | | 777.00 |
| | Force Account | LS | 1 | (15,000.00) | | (15,000.00) |
| SUBTOTALS | | | | | | |
| | | | | | 14,657.30 | (15,777.00) |
| PROJECT NAME: GOLINE BUS TURN-OFF | | | | | TOTAL | \$ (1,119.70) |