

CHANGE ORDER NO. 001
to WORK ORDER NO. 3 for EXOTIC CONTROL at EGRET MARSH STORMWATER PARK AND NATURE PRESERVE

DATE OF ISSUANCE: Sept. 15, 2020 EFFECTIVE DATE: Sept. 15, 2020

OWNER: **Indian River County**
CONSULTANT/CONTRACTOR: **G.K. Environmental, Inc.**
Project: **Work Order No. 3 for EGRET MARSH STORMWATER PARK**
ENGINEER: Indian River County Stormwater Division

The following items are included in Change Order No. 1:

1. Perform one exotic control event at Egret Marsh per requirements contained in Work Order No. 3 – Exotic Control at Egret Marsh Stormwater Park and Nature Preserve

ADDITION TO THE CONTRACT PRICE = \$1,750.00

CHANGE IN CONTRACT PRICE	
<i>Description</i>	<i>Amount</i>
Original Contract Price	\$25,120.00
Net change from previous Change Orders:	\$0.00
Contract Price prior to this Change Order:	\$25,120.00
Net increase of this Change Order:	\$1,750.00
Contract Price with all approved Change Orders:	\$26,870.00

ACCEPTED:
By:
CONSULTANT (Signature) G.K. Environmental, Inc. George R. Kulczycki, President
Date:

RECOMMENDED:
By:
ENGINEER (Signature) Keith McCully, P.E., Indian River County Stormwater Engineering Division
Date:

APPROVED:
By:
OWNER: Susan Adams, Chairman, Board of County Commissioners
Date: