



APTIM Coastal Planning & Engineering, Inc.
 a/k/a/ CB&I Coastal Planning & Engineering, Inc.
 2481 NW Boca Raton Blvd.
 Boca Raton, FL 33431
 Tel: +1-561-391-8102
 Fax: +1 561-391-9116

James Gray
 Indian River County
 Public Works- Coastal Engineering Division
 1801 27th Street, Building A
 Vero Beach, FL 32960

11/21/2017
 Invoice # 373075-RI-00636
RETAINAGE INVOICE

Billing Period: through 11/10/17
 Consultant's Project # 636224926

Professional Engineering Services Invoice for:

Indian River County Sector 3
 2017 Physical Monitoring Services
 Work Order # 15

TASK	CONTRACT AMOUNT	COMPLETE	AMOUNT COMPLETED	PREVIOUSLY BILLED	AMOUNT DUE THIS PERIOD	10% RETAINAGE DUE
Survey Data Review/Handling	\$2,290.00	100%	\$2,290.00	\$2,290.00	\$0.00	\$229.00
Shoreline Change Analysis	\$2,495.00	100%	\$2,495.00	\$2,495.00	\$0.00	\$249.50
Volume Change Analysis	\$3,670.00	100%	\$3,670.00	\$3,670.00	\$0.00	\$367.00
Report Development	\$19,187.00	100%	\$19,187.00	\$19,187.00	\$0.00	\$1,918.70
Georeferenced Aerials	\$16,335.80	100%	\$16,335.80	\$16,335.80	\$0.00	\$1,633.58
Sub-Total:	\$43,977.80		\$43,977.80	\$43,977.80	\$0.00	\$4,397.78

Please Mail Check To:

CB&I Coastal Planning & Engineering, Inc.
 39001 Treasury Center
 Chicago, IL 60694-9000

TOTAL RETAINAGE DUE THIS INVOICE: \$4,397.78

INDIAN RIVER COUNTY PUBLIC WORKS		
	APPROVED	DATE
DIRECTOR		
DIV. HEAD	JDC	12/11/17
P.O. #		
RET	ACCT. # 128-206005-05054	

2017 POST CONSTRUCTION MONITORING
 SECTOR 3



Aptim Coastal Planning & Engineering, Inc.
2481 NW Boca Raton Blvd.
Boca Raton, FL 33431
Tel: +1 561 391 8102
Fax: +1 561 391 9116
www.aptim.com

November 22, 2017

Mr. James Gray
Indian River County
Public Works - Coastal Engineering Division
1801 27th St, Building A
Vero Beach, FL 32960

**Subject: Indian River County
Sector 3 Physical Monitoring Services - 2017
Work Order #15
APTIM Invoice #373075-RI-00636**

Dear James:

This letter is provided to support the release of retainage for payment in the amount requested under Invoice #373075-RI-00636. APTIM has completed the tasks as required under the work order referenced above.

Provided that the County is in agreement that the scope of work has been fulfilled, it is requested that the retained amount be released for payment.

Please feel free to contact us for additional information or clarification.

Sincerely,

A handwritten signature in cursive script that reads 'Michelle Pfeiffer'.

Michelle Pfeiffer, P.E.
Sr. Project Engineer
APTIM Coastal Planning & Engineering, Inc.

Cc: Will Reilly, P.E., APTIM
Tom Pierro, P.E. D.CE, APTIM
Debbie Neese, APTIM