

**INDIAN RIVER COUNTY, FLORIDA
BOARD MEMORANDUM**

TO: Jason E. Brown,
County Administrator

THROUGH: Richard B. Szpyrka, P.E.
Public Works Director

FROM: James D. Gray, Jr.
Natural Resources Manager

SUBJECT: **Full Release of Retainage for Ecological Associates, Inc.,
Work Order No. 22 – Sector 3 Beach Restoration – 2017 Post
Construction Biological Monitoring Services**

DATE: April 4, 2018

DESCRIPTION AND CONDITIONS

On March 19, 2013 the Board approved a contract with Ecological Associates, Inc. (EAI) for professional coastal environmental services in Indian River County for a two-year term, 2013-2015. On March 17, 2015, the Board renewed the contract until March 19, 2017. On April 11, 2017 the Board extended the contract until December 31, 2017. EAI was the selected County consultant for professional biological monitoring services related to the Sector 3 Beach Restoration Project.

On February 14, 2017, the Board approved Work Order No. 22, in the amount of \$122,398, for permit required services related to post construction sea turtle monitoring of the Sector 3 Beach Restoration Project.

All tasks under Work Order No. 22 are 100 percent.

The subject of this agenda item is the release of all withheld retainage in the amount of \$12,239.80.

FUNDING

Local funding of Beach Restoration includes a portion of Local Option Tourist Tax Revenue as well as allocation of the One Cent Sales Tax. Funding for the release of retainage is from Account # 128-206004-05054.

Page 2
BCC Consent Agenda Item
Sector 3 Beach Restoration
April 17, 2018

RECOMMENDATION

Staff recommends the Board approve the release of all withheld retainage for Work Order No. 22 in the amount of \$12,239.80.

ATTACHMENT

Ecological Associates, Inc. Release of Retainage Invoice No. 3918, dated April 2, 2018.

APPROVED AGENDA ITEM FOR APRIL 17, 2018