



Indian River County
Emergency Services District Board of Commissioners

4225 43rd Avenue

Vero Beach, Florida 32960

Telephone: (772) 226-3900 FAX: 772-567-9323

Project:

Fire Station 14, 26th Street and 66th Avenue
Preparation and Improvements
Emergency Services District

WORK ORDER NO. 2

FOR

DESIGN/BUILD AGREEMENT

PHASE I

WITH

Barth Construction, Inc.

This Work Order No. 2 is in accordance with the existing DESIGN/BUILD AGREEMENT PHASE I dated December 6, 2012 between Barth Construction, Inc (Design/Builder) and Indian River County (County). This Work Order No. 2 amends the agreement as follows:

SECTION I – PROJECT LIMITS

This Work Order No. 2 is for the Design/Builder to perform work in connection with the Preparation and Improvements to the proposed Fire Station 14 located at 26th Street and 66th Avenue.

SECTION II - SCOPE OF SERVICES

Completion of site development to include; installation of the fire line and DDCV, connection of the water service to new fire station building, installation of new pad, mount FPL transformer and underground feeders, installation of the remaining site drainage systems and final grading of site, installation and completion of the site concrete drives, parking and sidewalks, completion of the onsite landscape, sod grassing and irrigation system and construction of a 3 bay, prototype fire station building based upon the drawing set dated December 8, 2015.

SECTION III – TIME FOR COMPLETION & DELIVERABLES/WORK PRODUCT

1. Project shall be completed as follows:

- a. Time for Completion shall be prior to October 1, 2017.

SECTION IV – COMPENSATION

The County agrees to pay, and the Design/Builder agrees to accept, for the above described services rendered a total amount of \$2,446,869.00.

Any additional services not described hereon shall be pre-approved by the County.

All invoicing shall include Work Order No. 2 (WO 2), itemized costs and materials expended to complete the Work. Payments shall be in accordance with the original Agreement dated December 6, 2012.

The AGREEMENT is hereby amended as specifically set forth herein. All remaining sections of the AGREEMENT shall remain in full force and effect, and are incorporated herein.

IN WITNESS WHEREOF the parties hereto have executed these presents this 20th day of December 2016.

**OWNER:
BOARD OF COUNTY COMMISSIONERS
INDIAN RIVER COUNTY, FLORIDA**

**DESIGN/BUILDER:
BARTH CONSTRUCTION, INC**

(Signature)
Joseph E. Flescher
Chairman

(Signature)

Approved as to Form and Legal Sufficiency:

William K. DeBaal
Deputy County Attorney