

**INDIAN RIVER COUNTY
OFFICE OF MANAGEMENT AND BUDGET
PURCHASING DIVISION**

DATE: September 25, 2024

TO: BOARD OF COUNTY COMMISSIONERS

THROUGH: John Titkanich, County Administrator
Kristin Daniels, Director, Office of Management and Budget
Jennifer Hyde, Purchasing Manager

FROM: Shelby Ball, Purchasing Specialist

SUBJECT: Change Order #1 Bid 2023054 – Hosie Shumann Basketball Court Replacement

BACKGROUND:

On August 15, 2023, the Board of County Commissioners awarded Bid No. 2023054 to Sport Surfaces, LLC in the amount of \$63,500.00 for the replacement of the basketball court and associated basketball systems at Hosie Schumann Park.

Change Order #1 is requested due to the discovery of a previously unknown concrete slab located underneath the asphalt basketball court. The cost to demo, remove and dispose of the concrete pad was an additional \$6,750.00. The new contract total will be \$70,250.00.

FUNDING:

Funding for the entire project amount is available in the Hosie Shumann Park Improvements account, funded by Optional Sales Tax, account number 31521072-066390-18011.

Account Name	Account Number	Amount
Optional Sales Tax/Parks/Construction in Progress/Hosie Shumann Park Improvements	31521072-066390-18011	\$70,250.00

RECOMMENDATION:

Staff recommends the Board approve Change Order #1 approving the additional work to Sport Surfaces, LLC in the amount of \$6,750.00, for a new contract total of \$70,250.00, and authorize the Chairman to execute it, after review and approval by the county attorney as to form and legal sufficiency and authorize staff to make final payment for the project.

Attachments

Change Order #1