

INDIAN RIVER COUNTY
DESIGN SERVICES FOR EMERGENCY OPERATIONS CENTER EXPANSION
MASTER PLAN STUDY PHASE
Project Number: IRC-2302
RFQ 2022062

AMENDMENT NO. 2 TO THE PROFESSIONAL SERVICES AGREEMENT BETWEEN DONADIO AND ASSOCIATES ARCHITECTS, PA, A SPIEZLE GROUP INC. COMPANY AND INDIAN RIVER COUNTY, FLORIDA.

This is an amendment to the existing Professional Services Agreement (AGREEMENT) dated January 17, 2023 between Donadio and Associates Architects, PA, A Spiezle Group Inc. Company (CONSULTANT) and Indian River County (COUNTY). This amendment addresses changes in "Section 5 – Compensation" of the AGREEMENT.

Amendment Description

This Amendment includes the following to revise the scope of work from original 20,000 sq. ft 2-story structure to a 10,000 sq. ft. 1-story structure:

"SECTION 5 – COMPENSATION" is being modified to incorporate the following:

Exhibit A:

- Floor Plans and Elevations - \$4,500.00
- Structure Narrative - \$3,000.00
- MEP/FP Narrative - \$2,500.00
- Cost Consultant - \$4,375.00

Total Amendment No. 2

- \$14,375.00 for total Agreement \$84,475.00

(THE REMAINDER OF THIS PAGE IS INTENTIONALLY BLANK)

The AGREEMENT is hereby amended as specifically set forth herein. All other sections of the AGREEMENT shall remain in full force and effect and are incorporated herein.

This Amendment No. 2 to the AGREEMENT regardless of where executed, shall be governed by and construed by the laws of the State of Florida.

In witness whereof the parties have executed this Amendment No. 2 this _____ day of _____, 2024.

CONSULTANT:
DONADIO AND ASSOCIATES
ARCHITECTS, PA, A SPIEZLE GROUP
INC. COMPANY

BOARD OF COUNTY COMMISSIONERS
OF INDIAN RIVER COUNTY

By: _____

By: _____

Susan Adams, Chairman

Print Name: _____

Title: _____

BCC Approved Date: _____

Attest: Ryan L. Butler, Clerk of Court
and Comptroller

By: _____

Deputy Clerk

Approved: _____

John A. Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency: _____

William K. DeBaal, County Attorney



DONADIO & ASSOCIATES
ARCHITECTS PA
A Spiezle Group Inc. Company

December 21, 2023

TO: Indian River County Public Works Department
Attn: Robert S. Skok - Infrastructure Project Manager -IRC Engineering

RE: **Amendment No. 2 to Agreement for Professional Services for Emergency Operations Center Expansion, RFQ No. 2022062 (IRC-2302)**

Dear Mr. Skok:

The below additional service fees are based upon the request of Indian River County to revise the Emergency Operations Center Expansion Completed Master Plan Study from the original 20,000 sq. ft. 2- story structure scope of work to a 10,000 sq. ft. 1 - story structure. The revised scope of work for a 10,000 sq. ft. 1 – story structure will require additional time to revise the completed Floor Plans and Elevations, Structural and MEP/FP Narratives and Cost Estimate as follows:

Floor Plans and Elevations –	\$ 4,500.00
Structure Narrative -	\$ 3,000.00
MEP/FP Narrative -	\$ 2,500.00
<u>Cost Consultant -</u>	<u>\$ 4,375.00</u>
Total Additional Service Fee	\$14,375.00

All other terms and conditions remain per the above referenced Agreement for Professional Services for the Emergency Operations Center Expansion.

If you have any questions regarding this Amendment 2, please feel free to contact our Office.

Once this Amendment 2 is approved, please return one copy to authorize commencement of this additional work.

Sincerely,

Anthony J. Donadio

Anthony J. Donadio AIA, NCARB
Principal