

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 02/19/2019

EFFECTIVE DATE: 02/19/2019

OWNER: **Indian River County**
 CONTRACTOR: **TIMOTHY ROSE CONTRACTING, INC.**
 Project: **INDIAN RIVER BOULEVARD SIDEWALK FROM 37th STREET TO 53rd STREET**
 OWNER'S Project No.: IRC-1415
 OWNER'S Bid No.: 2018026
 FM No.: 436860-1-58-01

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.


Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$540,135.57</u>
Net decrease of this Change Order:	<u>\$.03</u>
Contract Price with all approved Change Orders:	<u>\$540,135.54</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days / dates)
Substantial Completion:	<u>150 9/12/2018</u>
Final Completion:	<u>180 10/12/2018</u>
Net increase (decrease) this Change Order:	(days)
Substantial Completion:	<u>90</u>
Final Completion:	<u>90</u>
Contract Time with all approved Change Orders:	(days / dates)
Substantial Completion:	<u>240 12/11/2018</u>
Final Completion:	<u>270 01/10/2019</u>

ACCEPTED:


By: Timothy Rose Contracting, Inc.

CONTRACTOR (Signature)

Date: 2.7.19

RECOMMENDED:


By: Kirstin Leledecke, P.E.

ENGINEER (Signature)

Date: 2-07-2019

APPROVED:

By: Richard B. Szyrka, P.E.

OWNER (Signature)

Date:

IRC-1415_FCO1_20190219

00942 - 1

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: INDIAN RIVER BOULEVARD SIDEWALK (37TH STREET - 53RD STREET)

PROJECT: IRC-1415 BID NO.: 2018045 FM NO.: 436860-1-58-01

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
120-6	EMBANKMENT	CY	1,592.53	20.62	32,837.97	
					0.00	
WCD 1	GEO GRID	LS	1	12,096.00	12,096.00	
WCD 2	SIDEWALKS/INLETS	LS	1	5,066.00	5,066.00	
FA-01	FORCE ACCOUNT					50,000.00
SUBTOTALS					49,999.97	50,000.00
IR BLVD SIDEWALK (37TH ST - 53RD ST)				TOTAL	\$	(0.03)