

Kimley»»Horn

March 31st, 2021

Nancy H. Mossali
Legal Assistant
Indian River County
1801 27th Street
Vero Beach, FL 32960
(772) 473-0666

**RE: *Lakes at Waterway Village- Pods M,N,O,P
Final Lift Extension***

Dear Ms. Mossali,

Please accept this request for extending the final lift of asphalt requirement date at the subject-referenced project. Currently, there are 25 homes that have not started construction, and approximately 50 that are still under construction. In order to protect the final lift from the remaining heavy construction activities, we would like to delay the installation of final lift until the construction of these homes is complete.

Please feel free to contact me at (772) 794-4117 or kinan.husainy@kimley-horn.com with any questions or concerns you might have, or should you require additional information.

Sincerely,



Kinan Husainy, P.E.
Associate