

**INDIAN RIVER COUNTY, FLORIDA
MEMORANDUM**

TO: Jason E. Brown, County Administrator

THROUGH: Richard B. Szyrka, P.E., Public Works Director
James W. Ennis, P.E., PMP, County Engineer

FROM: Kirstin Leiendecker, P.E., Project Engineer

SUBJECT: 43rd Avenue Bridge over IRFWCD South Relief Canal Railing Repair
Final Payment, Release of Retainage and Change Order No. 1
IRC-1523

DATE: October 4, 2018

DESCRIPTION AND CONDITIONS

On May 15, 2018, the Board of County Commissioners awarded Bid No. 2018023 to Timothy Rose Contracting, Inc. in the amount of \$143,431.00 for the removal of the existing concrete railing of the 43rd Avenue Bridge over South Relief Canal and the installation of a Thrie Beam Guardrail in its place.

Change Order No. 1 is to make final adjustments to contract bid items resulting in a decrease to the total contract amount by \$8,320.00 for a final cost of \$135,111.00.

Timothy Rose Contracting, Inc. has successfully completed the project and has been paid \$122,180.45 with \$6,430.55 held in retainage. Timothy Rose Contracting, Inc. has submitted Contractor’s Application for Payment No. 2 for \$6,500.00 and release of retainage in the amount of \$6,430.55.

FUNDING

Funding is available in the following accounts:

Secondary Roads/Other Contractual Services	Account No. 10921441-033490 \$6,500.00
Secondary Roads Retainage/Other Contractual Services	Account No. 109-206000 \$6,430.55

Page Two

43rd Avenue Bridge over IRFWCD South Relief Canal Railing Repair
For BCC Agenda October 23, 2018

RECOMMENDATION

Staff recommends approval of Change Order No. 1 and payment of Application for Payment No. 2 to Timothy Rose Contracting, Inc. for final payment and release of retainage in the amount of \$12,930.55

ATTACHMENTS

1. Contractor's Application for Payment No. 2
2. Change Order No. 1

APPROVED AGENDA ITEM FOR OCTOBER 23, 2018