

APPLICATION FOR PAYMENT NO. 2 FINAL



To: Indian River County Utilities
 From: Blue Goose Growers, LLC (CONTRACTOR)
 Contract:
 PO #:
 Project: Heron Cay MHP - Longpointe Ct - WM & Service Replacement

For Work completed through the date of November 15, 2017

1	Original Contract Price:	\$ 59,334.17
2	Net change by Change Orders and Written Amendments (+ or -):	-
3	Current Contract Price (1 plus 2)	59,334.17
4	Total completed and stored to date:	53,940.15
5	Retainage (per Agreement)	
	_____ of completed work	
	_____ of stored material	\$ -
	Total Retainage:	-
6	Total complete and stored to date less retainage (4 minus 5)	53,940.15
7	Less previous Application for Payments	20,669.33
8	DUE THIS APPLICATION (6 MINUS 7)	\$ 33,270.82

RS 11-22-17 471-169000-17518

Accompanying Documentation:

any 11-22-17

CONTRACTOR'S Certification:

The undersigned CONTRACTOR certifies that (1) all previous progress payments received from OWNER on account of Work done under the Contract referred to above have been applied on account to discharge CONTRACTOR's legitimate obligations incurred in connection with Work covered by prior Applications for Payment numbered 1 through 1 inclusive; (2) title of all Work, materials and equipment incorporated in said Work or otherwise listed in or covered by this Application for Payment will pass to OWNER at time of payment free and clear of all Liens, security interests and encumbrances (except such as are covered by a Bond acceptable to OWNER indemnifying OWNER against any such Lien, security interest or encumbrance); and (3) all Work covered by this Application for Payment is in accordance with the Contract Documents and not defective.

Dated: 11.20.17

Blue Goose Growers, LLC
 CONTRACTOR

By: *[Signature]*
 Greg Hampton, Controller




State of Florida
 County of St. Lucie

Subscribed and sworn to before me this 20 day of November, 2017

Teresa Gorman

Notary Public

My Commission expires: _____



Payment of the above AMOUNT DUE THIS APPLICATION is recommended.

Dated: 11/21/2017

ENGINEER
 By: *[Signature]*

[Signature]
 11-21-17
 AW 11/21/17

Indian River County Utilities
 Heron Cay MHP - Longpointe Ct - WM & Service Replacement

Item No.	Description	Qty	Unit	WORK COMPLETED										
				Scheduled Value		Previous Application		This Period		Total Completed		216-1250		
				Unit Price	Amount	Quantity	Total	Quantity	Total	Quantity	Total	Quantity	Total	% Complete
91	Mobilization	1	LS	4,903.65	\$ 4,903.65	0.50	2,451.83	0.50	2,451.83			1.00	4,903.65	100.00%
01a	Install 2" PVC Water Main	450	LF	4.80	\$ 2,160.00	450.00	2,160.00					450.00	2,160.00	100.00%
05a	Install Driveway Bores for Carrier Pipe (2" - 8")	120	LF	30.00	\$ 3,600.00	120.00	3,600.00					120.00	3,600.00	100.00%
07a	Install 2" - 4" HDPE (DR-11) Horizontal Directional Drill w/ fusion of MJ Adaptors	30	LF	33.25	\$ 997.50	30.00	997.50					30.00	997.50	100.00%
9	Install Mechanical Restrained Joints Ductile Iron Fitting	0.25	Ton	4,100.00	\$ 1,025.00	0.25	1,025.00					0.25	1,025.00	100.00%
18a	Install Water Service Single Short w/ 5/8" Meter & Box	5	EA.	300.00	\$ 1,500.00	5.00	1,500.00					5.00	1,500.00	100.00%
18g	Install Water Service Single Long w/ 5/8" Meter & Box	1	EA.	425.00	\$ 425.00	1.00	425.00					1.00	425.00	100.00%
18e	Install Water Service Double Short w/ 2 ea 5/8" Meter & Box	2	EA.	350.00	\$ 700.00	2.00	700.00					2.00	700.00	100.00%
18j	Install Water Service Double Long w/ 2 ea 5/8" Meter & Box	3	EA.	425.00	\$ 1,275.00	3.00	1,275.00					3.00	1,275.00	100.00%
18l	Install 2" service casing	1	EA.	400.00	\$ 400.00	1.00	400.00					1.00	400.00	100.00%
19a	Install 4" RS Gate Valve	1	EA.	85.00	\$ 85.00	1.00	85.00					1.00	85.00	100.00%
19b	Install 6" RS Gate Valve	1	EA.	125.00	\$ 125.00	1.00	125.00					1.00	125.00	100.00%
20a	Remove and Relocate Fire Hydrant w/ 6" tee	1	EA.	1,500.00	\$ 1,500.00	1.00	1,500.00					1.00	1,500.00	100.00%
23	Test Holes / Polholes	15	EA.	250.00	\$ 3,750.00	15.00	3,750.00					15.00	3,750.00	100.00%
24	Relocate Existing Meter Box, Meter, & Tie to Service Lines; Set to Grade (Remove Existing Meters)	14	EA.	250.00	\$ 3,500.00			14.00	3,500.00			14.00	3,500.00	100.00%
29a	Fill, Pressure test, chlorinate & flush; 4" - 8"	450	LF	1.50	\$ 675.00	450.00	675.00					450.00	675.00	100.00%
67a	Install Asphalt Cement Replacement over full trench width including Base & Sub-grade Compacted to County Specifications	1	TON	44.00	\$ 44.00			1.00	44.00			1.00	44.00	100.00%
86a	Lawn Restoration (Topsoil & Sod) up to 6' Wide	300	SY	2.25	\$ 675.00			300.00	675.00			300.00	675.00	100.00%
	Provide Plumbing Connection from new Meter Box to existing home. Includes water pipe & all appurtenances and plumbing permits/fees.	14	EA.	1,900.00	\$ 26,600.00			14.00	26,600.00			14.00	26,600.00	100.00%
	Contingency	1	LS	5,394.02	\$ 5,394.02									0.00%
Total					\$ 59,334.17		\$ 20,669.33		\$ 33,270.84			\$ 53,940.15		0.00%

Amount Completed to Date \$ 53,940.15

Retainage @ 0% \$ -

Total Completed & Stored Less Retainage \$ 53,940.15

Less Previous Payment \$ 20,169.33 (AM)

Amount Due Contractor \$ 33,770.82 (AM)

