

**Indian River County, Florida
Department of Utility Services
Board Memorandum**

Date: May 20, 2022
To: Jason E. Brown, County Administrator
From: Sean C. Lieske, Director of Utility Services
Prepared By: Robert J. Tobar, EI, Utility Design Engineer
Subject: Amendment 2 to Work Order No. 3 for Bowman Consulting Group, Ltd., West Wabasso Septic to Sewer Phase 3B

Background/Analysis:

On June 22, 2021, the Board of County Commissioners (BCC) approved Amendment 1 to Work Order (WO) 3 for Bowman Consulting Group, Ltd. (Bowman) for professional services related to the design of the West Wabasso Septic to Sewer (S2S) Phase 3 project. The goal of this project is to eliminate septic systems and connect homes to the County sewer system. West Wabasso Phase 3B will consist of 59th Avenue and 58th Court, directly south of County Road-510 in Vero Beach. Indian River County Department of Utility Services (IRCDUS) is recommending the BCC approve Amendment 2 to Work Order No. 3 to Bowman Consulting, Ltd., for a lump sum amount of \$7,540 for civil design services.

Funding:

Funds in the amount of \$7,540 are available in account number 472-169000-21512, Impact Fee/WIP/ West Wabasso Sewer Phase 3. This comes from Utilities capital funding, which is generated from impact fees.

Account Name	Account Number	Amount
Impact Fee/WIP/West Wabasso Sewer Phase 3	472-169000-21512	\$7,540

Recommendation:

Staff recommends that the Board of County Commissioners approve Amendment 2 to Work Order No. 3 for Bowman Consulting, Inc., for a lump sum amount of \$7,540 and authorize the Chairman to sign, upon approval.

Attachments:

- 1. Amendment 2 to Work Order No. 3: Bowman Consulting, Inc.