



**INDIAN RIVER COUNTY, FLORIDA
MEMORANDUM**

TO: Jason E. Brown, County Administrator

THROUGH: Richard B. Szpyrka, P.E., Public Works Director 

FROM: James W. Ennis, P.E., PMP, County Engineer 

SUBJECT: Change Order No. 1, Final Payment and Release of Retainage
Old Dixie Highway Resurfacing (71st Street to County Road 510)

DATE: June 5th, 2017

DESCRIPTION AND CONDITIONS

On December 15th, 2015, the Board of County Commissioners awarded Bid Number 2016001 to Timothy Rose Contracting, Inc. in the amount of \$2,467,160.62. The refurbishing (full depth reclamation) of the roadway base from 71st Street to County Road 510, with the addition of 4-foot wide paved shoulders, including new asphalt surface and structural courses, pavement markings and drainage improvements.

Change Order No. 1 is to make final adjustments to contract bid items for a decrease to the total contract price by \$327,418.92 for a final cost of \$2,139,741.70 and make final contract time adjustments.

Timothy Rose Contracting, Inc. has completed the project and has been paid \$2,031,572.34 with \$106,924.86 held in retainage. Timothy Rose Contracting, Inc. has submitted Application for Payment No. 10-Revised 2 for final project payment and release of retainage in the amount of \$108,169.36.

FUNDING

Funding is budgeted and available as follows:

Secondary Roads (FDOT SCOP Grant) Old Dixie Highway Resurfacing	Account No. 10921441-053360-14010 \$8,684.50
Secondary Roads (FDOT SCOP Grant) Old Dixie Highway Resurfacing Retainage	Account No. 109-206000-14010 \$98,278.63
Utilities R & R Old Dixie Highway Relocation	Account No. 47123536-044699-15520 (\$7,440.00)
Utilities Retainage Old Dixie Highway Relocation	Account No. 471-206000-15520 \$8,646.23

Page Two
BCC Meeting June 13, 2017
Change Order No. 1, Final Payment and Release of Retainage

RECOMMENDATION

Staff recommends approval of Change Order No. 1, and payment of Application for Payment No. 10-Revised 2 to Timothy Rose Contracting, Inc. in the amount of \$108,169.36.

ATTACHMENTS

Timothy Rose Contracting, Inc. Application for Payment No. 10–Revised 2
Change Order No. 1

DISTRIBUTION

Timothy Rose Contracting, Inc.
William Scott, Superintendent, Road and Bridge Division

AGENDA ITEM FOR June 13, 2016