



Indian River County
Emergency Services

4225 43rd Avenue

Vero Beach, Florida 32960

Telephone: (772) 226-3900 FAX: 772-567-9323

Project:

P25 Radio Project
Emergency Services

WORK ORDER NO. 4

FOR

THE COUNTYWIDE P25 MICROWAVE RADIO SYSTEM MIGRATION PROJECT
WITH

Communications International, Inc.

This Work Order No. 4 to the Countywide P25 Radio System Migration Project dated February 5, 2019 is for the Radio System Contractor (Communications International) to perform work necessary to provide P25 Radio Communications Network Enhancements to the Indian River County (County) Radio System. Work Order No. 4 is as follows:

SECTION I – PROJECT LIMITS

This Work Order No. 4 includes tasks and services for Communications International to perform in connection with the radio system upgrade.

SECTION II - SCOPE OF SERVICES

As agreed upon between Communications International and County, that Communications International shall provide all engineering, design and supply necessary materials and labor to install the West Tower 700 MHz 5 channel simulcast site, the new system antenna upgrade to 700 MHz at all sites, to upgrade the VIDA Core and Symphony Consoles, and to install the logging recorder for P25 Radio Traffic as described in in price quote dated 12-14-2018. Milestones and pricing associated herein are attached to this Work Order No. 4 as Exhibit A and incorporated by reference herein.

SECTION III – TIME FOR COMPLETION & DELIVERABLES/WORK PRODUCT

Communications International shall provide the County:

The services completed by Communications International and delivered to the county within 365 days from notice to commence.

SECTION IV – COMPENSATION

The County agrees to pay, and Communications International agrees to accept, for the above-described services rendered as identified in Sections I, II, and III of this Work Order No. 4 for a total amount of \$1,497,220.09

Work Order No. 4
Communications International
P25 Radio Project
February 5, 2019

Any additional services not described hereon shall be pre-approved by the County.

All invoicing shall include itemized costs and materials expended to complete the work.

IN WITNESS WHEREOF the parties hereto have executed these presents this 5th day of February, 2019.

**OWNER:
BOARD OF COUNTY COMMISSIONERS
INDIAN RIVER COUNTY, FLORIDA**

**DESIGN/BUILDER:
Communications International**

(Signature)
Bob Solari, Chairman

(Signature)
Melissa Osmolski, *Project Manager*

Approved by BCC _____

**ATTEST:
Jeffrey R. Smith, Comptroller and Clerk of
Circuit Court**

Witnessed by:

Deputy Clerk

(Signature)

Approved as to Form and Legal Sufficiency:

Dylan Reingold, County Attorney

(Printed name)

Jason Brown, County Administrator