

Change Order Form

No. 1

DATE OF ISSUANCE: May 12, 2023

EFFECTIVE DATE: May 15, 2023

OWNER: Indian River County
 CONTRACTOR A. Thomas Construction
 Project: #10 Tee Relocation at Sandridge
 OWNER's Project No. 2023027

You are directed to make the following changes in the Contract Documents:

Description:

Replace "sprigged grass" in specifications with "sod".

Reason for Change Order:

Sodding is preferred so the hole may be playable more quickly (2 weeks, rather than 8-10 weeks), and less susceptible to effects of heavy rains

Attachments: (List documents supporting change)

Request for Change Order – A. Thomas Construction, dated May 11, 2023

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$103,000
Net Increase (Decrease) from previous Change Orders No. _____ to _____:	\$0
Contract Price prior to this Change Order:	\$103,000
Net increase (decrease) of this Change Order:	\$5,000
Contract Price with all approved Change Orders:	\$108,000


CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	
Final Completion:	July 10, 2023
Net change from previous Change Orders No. _____ to _____:	(days)
Substantial Completion:	0
Final Completion:	
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	
Final Completion:	July 10, 2023

ACCEPTED:
By:
CONTRACTOR (Signature) <i>Andrew Thomas</i>
Date: <i>5/12/2023</i>

RECOMMENDED:
By:
ENGINEER (Signature)
Date: <i>5-15-23</i>

APPROVED:
By:
OWNER (Signature)
Date: <i>5/19/23</i>

A. THOMAS CONST. INC.



CGC 1522275

Andrew Thomas

PO. Box 3285

Ft. Pierce, FL 34948

Office: 772-216-5898

Atconst06@yahoo.com

Equal Opportunity Employer

MWBE

May 11, 2023

Indian River County

1800 27th St.

Vero Beach, FL 32960

Re: 5300 73rd St

Relocation of #10 Tee on Lakes Course

#2023027

Change Order 1

Change grassing method from "sprig plant" to "sod".

\$5,000.00

Thank you