

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
03/17
Page 1 of 3

SUPPLEMENTAL NO.
One _____

FEDERAL ID NO. (FAIN)
SRTS-254-A _____

CONTRACT NO.
G-0D81 _____

FEDERAL AWARD DATE

FPN
431733-1-58-01 _____

LOCAL AGENCY DUNS NO.
079208989 _____

The Florida Department of Transportation and Indian River County desires to supplement the original Agreement entered into and executed on July 29, 2016 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name 8th St. Length 2.449 miles

Termini From 58th Ave. to 21st Ct.

Description of Work:

Construction of sidewalk along 8th St. from 58th Ave. to 21st Ct.

Reason for Supplement and supporting engineering and/or cost analysis:
The Supplemental Agreement increases construction Phase 58 by \$95,000.00. The revised construction Phase 58 amount is \$501,467.00. Refer to adjusted Exhibit "B" attached hereto and made apart hereof which replaces Exhibit "B" attached to the original Agreement.

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

ADJUSTED EXHIBIT B SCHEDULE OF FUNDING

FPN
431733-1-58-01

TYPE OF WORK By Fiscal Year	FUNDING				
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL STATE & FEDERAL FUNDS
Planning					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Planning Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Project Development & Environment (PD&E)					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total PD&E Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Design					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Design Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Right-of-Way					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Right-of-Way Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction					
FY: 2017 _____	\$406,467.00	\$95,000.00	\$501,467.00		\$501,467.00
FY: 2017 _____	\$72,788.00		\$72,788.00	\$72,788.00	\$0.00
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Construction Cost	\$479,255.00	\$95,000.00	\$574,255.00	\$72,788.00	\$501,467.00
Construction Engineering and Inspection (CEI)					
FY: 2017 _____	\$48,776.00	\$0.00	\$48,776.00		\$48,776.00
FY: 2017 _____	\$2,735.00		\$2,735.00	\$2,735.00	\$0.00
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total CEI Cost	\$51,511.00	\$0.00	\$51,511.00	\$2,735.00	\$48,776.00
Total Construction & CEI Costs	\$530,766.00	\$95,000.00	\$625,766.00	\$75,523.00	\$550,243.00
TOTAL COST OF THE PROJECT	\$530,766.00	\$95,000.00	\$625,766.00	\$75,523.00	\$550,243.00

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

AGENCY Indian River County

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____
Name: Joseph E. Flescher
Title: Chairman

By: _____
Name: Stacy L. Miller P.E.
Title: Director of Transportation Development

Attest: _____
Name:
Title:

Attest: _____
Name:
Title:

Date: _____

Date: _____

Legal Review:
