INDIAN RIVER COUNTY, FLORIDA MEMORANDUM

TO: Jason E. Brown, County Administrator

THROUGH: Richard B. Szpyrka, P.E., Public Works Director

James W. Ennis, P.E., County Engineer

FROM: William Johnson, P.E., Roadway Production Engineer

SUBJECT: Amendment No. 2 to Agreement for Professional Services with Bowman Consulting

Group, Ltd.

58th Avenue Reclamation 57th Street to 85th Street (IRC-1325)

DATE: November 30, 2018

DESCRIPTION AND CONDITIONS

On May 23, 2017, the Board of County Commissioners approved an Agreement for Professional Services with Bowman Consulting Group, Ltd for design and construction services for 58th Avenue Pavement Reclamation and Resurfacing from 57th Street to 85th Street.

On June 12, 2018, the Board of County Commissioners approved Amendment No. 1 to provide design of a directional drill water main relocation and to provide construction services for the installation of the directional bore.

During the design process, it was determined that the County's Communications Fiber Network within the project limits required replacement due to obsolescence.

The purpose of Amendment No. 2 is to provide design of a communication network throughout the project limits. This will allow the new signals at 57th Street and 69th Street to be connected to the Traffic Operations Center at Building "A". The new project construction scheduled is anticipated for early 2019. The Engineering Department negotiated lump sum for Amendment No.2 is \$24,695.00.

FUNDING

Funds for this project are available from Secondary Roads – Road Resurfacing – 58th Avenue Resurfacing – 57th to CR510 Account No. 10921441-053360-16023.

RECOMMENDATION

Staff recommends the Board of County Commissioners approve Amendment No.2 for a lump sum fee of \$24,695.00 and requests the Board of County Commissioners authorize the Chairman to execute Amendment No. 2 on their behalf.

ATTACHMENT

Amendment No. 2 with Bowman Consulting Group, Ltd.

AGENDA ITEM FOR DECEMBER 11, 2018