

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: 10/18/2021

EFFECTIVE DATE: 11/2/2021

OWNER: Indian River County

CONTRACTOR Dickerson Florida, Inc.

Project: **ROUND ISLAND PARK EMERGENCY AND HEAVY EQUIPMENT BEACH ACCESS**

OWNER's Project No. **IRC-1927**

OWNER'S Bid No. **2021025**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$235,410.00
Net decrease of this Change Order:	(\$33,250.00)
Contract Price with all approved Change Orders:	\$202,160.00

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>90</u>
Final Completion:	<u>120</u>
Net increase (decrease) this Change Order:	(days)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>90</u>
Final Completion:	<u>120</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
PROJECT MANAGER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

# CHANGE ORDER NO. 1

## DESCRIPTION OF ITEMIZED CHANGES

**PROJECT NAME: Round Island Emergency & Heavy Equipment Access**

**PROJECT NO. IRC- 1927    BID NO. 2021025**

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
162-1-2	Prepared Soil Layer (4" thick)	SY	400.00	10.00		4,000.00
570-1-2	Performance Turf - Sod (Bahia)	SY	700.00	3.50	2,450.00	
700-1-11	Single Post Sign, F&I Ground Mount, up to 12SF	AS	2.00	350.00		700.00
999-25	Force Account					31,000.00
<b>SUBTOTALS</b>					<b>2,450.00</b>	<b>35,700.00</b>
<b>Round Island Heavy Equipment &amp; Emergency Beach Access</b>				<b>TOTAL</b>	<b>-\$33,250.00</b>	