SECTION 00942 – Change Order Form

No.	_1

DATE OF ISSUANCE:1	<u>l/18/25</u>			EFFEC	TIV	E DATE: <u>11/18</u>	/25
OWNER: CONTRACTOR	Indian River County Quest Contracting, LLC. Project: Sandridge Golf Club New Clubhouse						
OWNER'S Bid No.	2025026						
You are directed to make Description:	the followin	ng changes in the	Co	ontract Documents:			
Furnish all materials and requested by staff to inv the new facility particula	estigate the o	cost of adding the	e P				
Reason for Change Order This Change Order providabove.	des full comp		Con	ntractor for all work,	ma	terials, and labor,	as detailed
Attachments: (List documents Cochere Design and Porte Design a		rting change)	ī				
CHANGE IN CONTRAC	T PRICE:			CHANGE IN CONTRACT TIMES			
Description		Amount		Description			Time
Original Contract Price \$1		\$11,200,984.00		Original Contract Time: Substantial Completion: Final Completion:		(days or dates)	
Net Increase (Decrease previous Change Ordento:	-	\$_0		Net change from p Orders Not Subs	rev o_ star	ious Change	(days)
Contract Price prior to Change Order:	this	\$11,200,984.00		Contract Time pric Order: Subs	r to		(days or dates)
Net increase (decreas this Change Order:	e) of	\$286,913.00		Net increase (decr Order: Subs	eas		(days or dates)
Contract Price with al approved Change Ord		\$11,487,897.00		Contract Time with all approved Change Orders: Substantial Completion: Final Completion:			(days or dates)
<u> </u>			I	<u>L</u>		a. completion.	
ACCEPTED:		RECOMMENDED:		D:		APPROVED:	
Ву:		Ву:				Ву:	
CONTRACTOR (Signat	ıre)	ENGINEER (Signature)		ature)		OWNER (Signatu	ıre)
Date:		Date:			Date:		