
Amendment No. 2 to Concrete Crushing and Site Work Agreement

THIS SECOND AMENDMENT TO AGREEMENT (Agreement) is entered into as of the ____ day of May, 2020 by and between Indian River County Solid Waste Disposal (SWDD) District, a dependent special district of Indian River County, Florida, a Political Subdivision of the State of Florida organized and existing under the Laws of the State of Florida, (hereinafter called OWNER or SWDD) and SiteCrafters of Florida, Inc. (hereinafter called CONTRACTOR).

RECITALS

WHEREAS, on November 12, 2019, SWDD and Contractor entered into that certain Agreement for Concrete Crushing and Site Work at the Indian River County (IRC) Landfill located at 1325 74th Avenue SW, Vero Beach, FL 32963;

WHEREAS, the Agreement was subsequently amended by the First Amendment to the Agreement on March 3, 2020; and

WHEREAS, the initial term of this agreement is effective for one (1) year from the date of award which was November 12, 2019 and that the Agreement will terminate on November 11, 2020, unless extended as set forth in the Agreement; and

WHEREAS, the Contractor and SWDD have mutually agreed to revise the Contract as set forth herein.

NOW THEREFORE, in consideration of the mutual undertakings herein and other good and valuable consideration, the receipt and adequacy of which is hereby acknowledged, the parties agree, as follows:

1. **Recitals**. The above recitals are true and correct and are incorporated herein.
2. The existing Article 1 – WORK of the Agreement is modified to include the following:
 - A. The Contractor shall provide the additional site work services in accordance with the attached proposal.
3. The existing Article 4.01 – CONTRACT PRICE of the Agreement is modified to include the following:
 - e. Lump Sum Proposal Price of \$158,030.00 to be billed on a percent complete basis and billed on a monthly basis in accordance with the Agreement.
4. Ratification. Except as specifically provided in this First Amendment, all other provisions of the Agreement shall remain in full force and effect.

[signature page follows]

IN WITNESS WHEREOF, the parties have caused this Second Amendment to be executed by their respective duly authorized officers as of the day and year first written above.

OWNER:

INDIAN RIVER COUNTY _____

By: _____
Susan Adams, Chairman

By: _____
Jason E. Brown, County Administrator

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

By: _____
Dylan Reingold, County Attorney

Jeffrey R. Smith, Clerk of Court and Comptroller

Attest: _____
Deputy Clerk

(SEAL)

CONTRACTOR:

SITECRAFTERS OF FLORIDA, INC. _____

By: _____
(Contractor)



April 23, 2020

Mr. Himanshu H. Mehta, PE
 Managing Director
 Indian River County – Solid Waste Disposal District
 1325 74th Avenue SW
 Vero Beach, Florida 32968

Re: Improvements to the Organics Parcel – West Lot improvements

West Lot - Scope of Work:

Intent of work is to “square off” the improved organics collection area, perform maintenance on adjacent stormwater ditches and improve storm water conveyance across the southwestern access road.

Services shall include scraping the work area, cut and balance of the work area, proof rolling, importing, spreading and compacting clean, fill dirt (7,800 cyds) and setting final grades consistent with the intent of a consistent cross slope per the previous work. Ditch maintenance shall include removal of vegetation, regrading banks and installing Bahia sod to stabilize bank slopes. A storm structure and piping shall be installed at the road crossing located at the southwestern corner of the site to collect and convey storm water that is currently sheet flowing across the unimproved access road causing maintenance issues.

<u>Description</u>	<u>Qty</u>	<u>Unit</u>	<u>Costs</u>
Ditch Maintenance	1	LS	\$ 9,400.00
Bahia sod for bank stabilization	9,500	SF	\$ 6,915.00
Pipe / Structure at road crossing	1	LS	\$ 9,330.00
Scrape / Cut and Balance Site	7,800	CY	\$ 5,120.00
Proof Rolling	1	LS	\$ 3,600.00
Import Fill / Place and Compact	1	LS	\$ 110,214.00
Final Grades	1	LS	\$ 8,848.00
	Subtotal		\$ 153,427.00
Bonding Fee	1	LS	\$ 4,603.00
	Total		\$ 158,030.00

SITECRAFTERS OF FLORIDA, INC.

INTEGRITY • QUALITY • COMMITMENT

2207 W. North 'A' Street Tampa, Florida 33606-1583 813.258.4696 Fax: 813.254.3689
 www.sitecraftersfl.com

An Equal Opportunity Employer

Transport and spreading of crushed concrete shall be accomplished as part of a separate contract. Please note that this proposal does NOT include mobilization fees and therefore is based on work commencing immediately upon completion of currently contracted dirt operations. Additional fees will apply if the proposed commencement date is delayed.

Lump Sum Proposal Price (including bond premium)

\$158,030.00

Exclusions:

Soil testing / density testing (Not required – will need to be a third party if you want it done) /
Dewatering (shouldn't be required) / Haul of scrapings (intent is to stockpile any organics at a location on site that has been coordinated with Atlas Organics)


SITECRAFTERS OF FLORIDA, INC.


INTEGRITY • QUALITY • COMMITMENT

2207 W. North 'A' Street Tampa, Florida 33606-1583 813.258.4696 Fax: 813.254.3689
www.SiteCrafters.org

An Equal Opportunity Employer

Amendment No. 2 - Exhibit A



Location	Fill Dirt	Authorized By	Amount
A	9,757 cubic yards	SWDD (Amendment No. 1 – March 3, 2020)	\$173,780
B₁	5,812 cubic yards	Atlas Organics (April 9, 2020)	\$250,000
B₂	7,768 cubic yards	Atlas Organics (April 9, 2020)	
C	7,800 cubic yards	SWDD (Pending – Amendment No. 2)	\$158,030
	Areas of ditch maintenance / bank stabilization (<i>Part of Amendment No. 2</i>)		

SITECRAFTERS OF FLORIDA, INC.

INTEGRITY • QUALITY • COMMITMENT

2207 W. North 'A' Street Tampa, Florida 33606-1583 813.258.4696 Fax: 813.254.3689
www.sitecraftersfl.com

An Equal Opportunity Employer