

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 12/14/2021

EFFECTIVE DATE: 12/14/2021

OWNER: Indian River County

CONTRACTOR Costello Brothers Marine Construction

Project: **EGRET MARSH ALGAL TURF SCRUBBER INFLUENT FEED SYSTEM
REPLACEMENT**

OWNER'S Bid No. 2021049

You are directed to make the following changes in the Contract Documents:

Description:

Furnish and install two (2) 2'x2'x2' concrete thrust blocks and four (4) Mega flanges per plans and specifications

Reason for Change Order:


Item deemed necessary and added to specifications per County after award of bid.

Attachments: (List documents supporting change)

County design specifications and Costello Brothers price proposal

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$97,999.68</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u> :	<u>\$0.00</u>
Contract Price prior to this Change Order:	<u>\$97,999.68</u>
Net increase (decrease) of this Change Order:	<u>\$6,400.00</u>
Contract Price with all approved Change Orders:	<u>\$104,399.68</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>10 days after material rcpt</u>
Final Completion:	<u>10 days after material rcpt</u>
Net change from previous Change Orders No. <u>0</u> to <u>0</u> :	(days)
Substantial Completion:	<u>No Change</u>
Final Completion:	<u>No Change</u>
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	<u>10 days after material rcpt</u>
Final Completion:	<u>10 days after material rcpt</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>No Change</u>
Final Completion:	<u>No Change</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>10 days after material rcpt</u>
Final Completion:	<u>10 days after material rcpt</u>

ACCEPTED:
By: 
CONTRACTOR (Signature)
Date: 12-16-21

RECOMMENDED
By: 
Title: IPR Natural Resources MGR
Date: 12/15/21

APPROVED:
Richard B. Digitally signed by Richard B. Szyrka, P. E.
By: Szyrka, P. E. Date: 2021.12.17 16:57:26 -05'00'
OWNER (Signature)
Date: 12/17/2021