INDIAN RIVER COUNTY, FLORIDA MEMORANDUM

то:	Jason Brown, County Administrator
THROUGH:	Richard B. Szpyrka, P.E., Public Works Director And James W. Ennis, P.E. PMP, County Engine
FROM:	Nathan Ottoson, P.E., Project Engineer 77.0
SUBJECT:	Change Order No. 1 and Release of Retainage South County Park General Use Field IRC Project No. 1425, Bid No. 2016048
DATE:	March 15, 2017

DESCRIPTION AND CONDITIONS

On September 13, 2016, the Board of County Commissioners awarded Bid No. 2016048 to Guettler Brothers Construction, LLC in the amount of \$349,357.00 for the construction of a general use field, including drainage improvements, for the South County Park adjacent to the IRC Intergenerational Recreation Center.

Construction of the project is complete and Change Order No. 1 is intended to make final adjustments to contract bid items to decrease the total contract price by \$50,875.00 for a final cost of \$298,482.00.

Guettler Brothers Construction, LLC has been paid \$283,557.90 with \$14,924.10 held in retainage. Guettler Brothers Construction, LLC has submitted Pay Application No. 03 FINAL, dated 2/24/17 for release of retainage in the amount of \$14,924.10. Once final releases of liens from all subcontractors have been received, payment will be processed.

FUNDING

Funding is budgeted and available from the following account:

Parks Optional Sales Tax	Account No. 315-206000-16027
South County Park General Use Field Retainage	\$14,924.10

RECOMMENDATION

Staff recommends approval of Change Order No. 1 and payment of Guettler Brothers Construction, LLC Pay Application No. 03 FINAL for release of retainage in the amount of \$14,924.10.

ATTACHMENTS

- 1. Guettler Brothers Construction, LLC Pay Application No. 3 FINAL
- 2. Change Order No. 1
- 3. Description of Itemized Changes

DISTRIBUTION

- 1. Deward Howard, Jr., Construction Coordination Manager
- 2. Donald Keith, Senior Engineering Inspector
- 3. Guettler Brothers Construction, LLC

APPROVED AGENDA ITEM FOR APRIL 4, 2017