

SECTION 00942 - Change Order Form

No. 1 (FINAL)

DATE OF ISSUANCE: 3/16/17EFFECTIVE DATE: 4/4/17OWNER: Indian River CountyCONTRACTOR Guettler Brothers Construction, LLCProject: SOUTH COUNTY PARK GENERAL USE FIELDOWNER's Project No. 1425OWNER'S Bid No. 2106048

You are directed to make the following changes in the Contract Documents:


Reason for Change Order: The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.


Attachments:

- 1) Description of Itemized Changes.

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>349,357.00</u>
Net (decrease) of this Change Order:	\$ <u>(50,875.00)</u>
Contract Price with all approved Change Orders:	\$ <u>298,482.00</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>03/01/17</u>
Final Completion:	<u>03/31/17</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>(20)</u>
Final Completion:	<u>(16)</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>02/09/17</u>
Final Completion:	<u>03/15/17</u>

ACCEPTED:
By: 
CONTRACTOR (Signature)
Date: <u>3/21/17</u>

RECOMMENDED:
By: 
ENGINEER (Signature)
Date: <u>3/16/17</u>

APPROVED:
By:
OWNER (Signature)
Date: