

INDIAN RIVER COUNTY, FLORIDA  
MEMORANDUM

CONSENT

---

**TO:** Jason E. Brown, County Administrator  
**THROUGH:** Richard B. Szpyrka P.E., Public Works Director  
**FROM:** W. Keith McCully, P.E., Stormwater Engineer  
**SUBJECT:** **Approval of Six-Month Extension to SJRWMD Cost-Share Grant for Osprey Acres Floway and Nature Preserve**  
**DATE:** May 29, 2018

---

**DESCRIPTION AND CONDITIONS**

On August 29, 2016, the County and St. Johns River Water Management District (SJRWMD) entered into a \$1,200,250 Cost-Share Grant Agreement for Osprey Acres Floway and Nature Preserve construction (Contract #28730). Construction progress has fallen behind schedule and it is necessary to extend the Agreement for six months. SJRWMD agrees with the extension and has prepared attached Amendment #1 to the Agreement. Neither the grant amount nor any other grant terms are affected by the Amendment. The current grant deadline is June 30, 2018 and the Amendment extends the deadline to December 27, 2018. Based on the most recent construction completion schedule presented by West Construction, Inc. (dated May 9, 2018), the current completion date is October 3, 2018.

**FUNDING**

The construction contract is \$7,436,921.35. An FDEP grant and the aforementioned SJRWMD grant will fund up to \$3,634,536, or 48.9 percent of the project cost. The remainder of the project is funded and budgeted in Optional Sales Tax/Public Works / Osprey Acres Stormwater Park. Account No. 31524338-066510-16022.

**RECOMMENDATION**

Staff recommends that the County Commission approve the attached Amendment #1 to the SJRWMD Cost-Share Agreement and authorize the Chairman to execute it on behalf of the County.

**ATTACHMENTS**

Amendment #1 to Cost-Share Agreement with SJRWMD (Contract #28730)

**DISTRIBUTION**

William K. DeBaal, Deputy County Attorney  
Michael Smykowski, Budget Division

**APPROVED AGENDA ITEM FOR JUNE 5, 2018**