# Amendment No. 1 to Concrete Crushing and Site Work Agreement

**THIS FIRST AMENDMENT TO AGREEMENT** (Agreement) is entered into as of the \_\_\_\_\_ day of March, 2020 by and between Indian River County Solid Waste Disposal (SWDD) District, a dependent special district of Indian River County, Florida, a Political Subdivision of the State of Florida organized and existing under the Laws of the State of Florida, (hereinafter called OWNER or SWDD) and <u>SiteCrafters of Florida, Inc.</u> (hereinafter called CONTRACTOR).

### **RECITALS**

**WHEREAS,** on November 12, 2019, SWDD and Contractor entered into that certain Agreement for Concrete Crushing and Site Work at the Indian River County (IRC) Landfill located at 1325 74<sup>th</sup> Avenue SW, Vero Beach, FL 32963; and

**WHEREAS,** the initial term of this agreement is effective for one (1) year from the date of award which was November 12, 2019 and that the Agreement will terminate on November 11, 2020, unless extended as set forth in the Agreement; and

**WHEREAS,** the Contractor and SWDD have mutually agreed to revise the Contract as set forth herein.

**NOW THEREFORE**, in consideration of the mutual undertakings herein and other good and valuable consideration, the receipt and adequacy of which is hereby acknowledged, the parties agree, as follows:

- 1. <u>Recitals</u>. The above recitals are true and correct and are incorporated herein.
- 2. The existing Article 1 WORK of the Agreement is modified to include the following:
  - A. The Contractor shall provide the additional site work services in accordance with the attached proposal.
- 3. The existing Article 4.01 CONTRACT PRICE of the Agreement is modified to include the following:
  - d. Lump Sum Proposal Price of \$173,780.00 to be billed on a percent complete basis and billed on a monthly basis in accordance with the Agreement.
- 4. Ratification. Except as specifically provided in this First Amendment, all other provisions of the Agreement shall remain in full force and effect.

# [signature page follows]

IN WITNESS WHEREOF, the parties have caused this First Amendment to be executed by their respective duly authorized officers as of the day and year first written above.

**OWNER:** 

INDIAN RIVER COUNTY

**CONTRACTOR:** 

SITECRAFTERS OF FLORIDA, INC.

Ву:\_\_\_\_\_

Susan Adams, Chairman \_\_\_\_\_ By: \_\_\_\_\_ (Contractor)

By:\_\_\_\_\_ Jason E. Brown, County Administrator

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

By: \_\_\_\_

Dylan Reingold, County Attorney

Jeffrey R. Smith, Clerk of Court and Comptroller

Attest: \_\_\_\_\_

Deputy Clerk

(SEAL)



February 26, 2020

Mr. Himanshu H. Mehta, PE Managing Director Indian River County – Solid Waste Disposal District 1325 74<sup>th</sup> Avenue SW Vero Beach, Florida 32968

#### Re: Improvements to the Organics Parcel – East Lot

#### East Lot - Scope of Work:

Services shall include mobilization of equipment, installation of a double row of silt fence (refer to Exhibit A), scraping the work area, cut and balance of the work area, proof rolling, importing, spreading and compacting clean, fill dirt (9,757 cyds) and setting final grades consistent with the intent of a consistent cross slope per the attached exhibit B. Please note that improvements to the center access road are included in this work.

<u>Description</u>	<u>Qty</u>	<u>Unit</u>		<u>Costs</u>
Mobilization	1	LS	\$	9,500.00
Silt Fence (Double Row)	950	LF	\$	3,400.00
Scrape / Cut & Balance Site	1	LS	\$	6,400.00
Proof Rolling	1	LS	\$	4,500.00
Import Fill / Place and Compact	9,757	LS	\$	136,000.00
Final Grades	1	LS Subtotal	\$ \$	8,750.00 <b>168,550.00</b>
Bonding Fee	1	LS Total	\$ \$	5,230.00 <b>173,780.00</b>

Transport and spreading of crushed concrete shall be accomplished as part of a separate contract. Please note that this proposal is based on a start date of March 9<sup>th</sup>, 2020 and with the understanding the work area will be cleared.

Lump Sum Proposal Price (including bond premium) **\$173,780.00** 

Exclusions:

Soil testing / density testing (Not required – will need to be a third party if you want it done) / Dewatering (shouldn't be required) / Haul of scrapings (intent is to stockpile any organics at a location on site that has been coordinated with Atlas Organics)

Let me know if you have any questions.

SITECRAFTERS OF FLORIDA, INC. Mr. Ted Kempton, RLA Owner / President

# SITECRAFTERS OF FLORIDA, INC.

INTEGRITY • QUALITY • COMMITMENT

2207 W. North 'A' Street Tampa, Florida 33606-1583 813.258.4696 Fax: 813.254.3689 www.sitecraftersfl.com

An Equal Opportunity Employer







EXHIBIT B SLOPES 02-21-2020





 $\square$ 

1. THE PURPOSE OF THIS PRELIMINARY TERRAIN MAP IS TO SHOW THE EXISTING TERRAIN SPECIFIC TO THE DEPICTED YARD WASTE AREA.

2. THIS MAP IS NOT INTENDED TO REPRESENT A BOUNDARY SURVEY AND DOES NOT DEPICT OWNERSHIP/ENCUMBENT'S OF SAID PROPERTY AND OR ANY ADJACENT PROPERTIES.

3. HORIZONTAL AND VERTICAL CONTROL WAS PROVIDED BY MASTELLER, MOLER, AND TAYLOR, INC. CONTROL WAS SET ON 01-15-2020.

- \* COORDINATES ARE BASED UPON THE FLORIDA STATE PLANE EAST
- COORDINATE SYSTEM (NAD2011). \* ELEVATIONS ARE BASED UPON THE NATIONAL GEODETIC VERTICAL
- DATUM OF 1929 (NGVD29) AND ARE DEPICTED IN FEET.

4. THIS MAP WAS PREPARED UTILIZING PHOTOGRAMMETRIC METHODS.

\* LIMITATIONS: THIS MAP MAY NOT REFLECT AN ACCURATE GROUND ELEVATION IN AREAS THAT CONTAINED TALL VEGETATION, TREES AND OR SURFACE WATERS AT THE TIME OF CAPTURED AERIAL IMAGERY/ DATA COLLECTION.

5. THIS MAP SHALL BE UTILIZED FOR PRELIMINARY PLANNING/ DESIGN WORK ONLY. A TRADITIONAL FIELD SURVEY SHALL BE REQUIRED WHEN THE DESIRABLE ACCURACY IS GREATER THAN THE ACHIEVED ACCURACY OF THIS SURVEY.

\*ACCURACIES ACHIEVED= +/- 0.15'

6. SURFACE FEATURES DEPICTED ON THIS MAP ARE LIMITED TO ONLY THOSE FEATURES VISIBLE FROM AERIAL IMAGERY.

7. EXISTING FEATURES SUCH AS BUILDINGS, UNDERGROUND UTILITIES, WALLS, FENCES, MONITORING WELLS, PARKING LOTS, SURFACE WATERS, SIGNS, AND OR ROAD STRIPING MAY BE PRESENT ON SITE HOWEVER SAID FEATURES ARE NOT DEPICTED ON THIS MAP.

8. FIELD WORK WAS COMPLETED ON 01/18/2020 BY AOI SOLUTION'S, INC.

9. AERIAL IMAGERY WAS CAPTURED VIA UNMANNED AIRCRAFT. MULTIPLE FLIGHTS WERE CONDUCTED BY ALERT 5 INTERNATIONAL ON 01/20/2020 & 01/21/2020.

# SCHEMATIC PROPOSED GRADES AND

