

**AMENDMENT NO. 1  
TO AGREEMENT NO. CZ219  
BETWEEN  
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION  
AND  
INDIAN RIVER COUNTY BOARD OF COUNTY COMMISSIONERS**

This Amendment to Agreement No. CZ219 (Agreement) is made by and between the Department of Environmental Protection (Department), an agency of the State of Florida, and Indian River County Board of County Commissioners, 1801 27<sup>th</sup> Street, Vero Beach, Florida 32960 (Grantee), on the date last signed below.

WHEREAS, the Department entered into the Agreement with the Grantee for Jone's Pier Conservation Area Wetland and Hammock Restoration Project effective September 30, 2019; and


WHEREAS, the parties wish to amend the Agreement as set forth herein to revise the Grant Work Plan due to the need for a 6-month extension.

NOW THEREFORE, the parties agree as follows:

- 1) Attachment A, Grant Work Plan, is hereby deleted in its entirety and replaced with Attachment A-1, Revised Grant Work Plan, as attached to this Amendment and hereby incorporated into the Agreement. All references in the Agreement to Attachment A shall hereinafter refer to Attachment A-1, Revised Grant Work Plan.
- 2) All other terms and conditions of the Agreement remain in effect. If and to the extent that any inconsistency may appear between the Agreement and this Amendment, the provisions of this Amendment shall control.


The parties agree to the terms and conditions of this Amendment and have duly authorized their respective representatives to sign it on the dates indicated below.

**Indian River County Board of County Commissioners**

By:   
 Title: \_\_\_\_\_  
 Date: 6/18/2020

**Florida Department of Environmental Protection**

By: Alex Reed  
 Secretary or Designee  
 Date: 06/29/2020



**LIST OF ATTACHMENTS/EXHIBITS INCLUDED AS PART OF THIS AMENDMENT:**

<u>Specify Type</u>	<u>Letter/Number</u>	<u>Description</u>
Attachment	3-A	Revised Grant Work Plan (3 pages)

APPROVED AS TO FORM  
AND LEGAL SUFFICIENCY

BY   
 DYLAN REINGOLD  
 COUNTY ATTORNEY

**STATE OF FLORIDA  
DEPARTMENT OF ENVIRONMENTAL PROTECTION  
REVISED GRANT WORK PLAN  
DEP AGREEMENT NO.: CZ219**

**ATTACHMENT 3-A**

**Project Title: Jones' Pier Conservation Area Wetland and Hammock Restoration Project**

**Grantee Contact Information:**

Organization Name: Indian River County Board of County Commissioners  
Chief Elected Official or Agency Head: Michael Zito  
Title: Assistant County Administrator  
Address: 1801 27<sup>th</sup> Street  
City: Vero Beach  
Zip Code: 32960  
Area Code and Telephone Number: (772) 226-1410  
Area Code and Facsimile Machine Telephone Number: (772) 589-6119  
E-Mail Address: mzito@ircgov.com

**Grant Manager Contact Information:**

Organization Name: Indian River County Board of County Commissioners  
Name: Beth Powell  
Address: 5500 77<sup>th</sup> Street  
City: Vero Beach  
Zip Code: 32967  
Area Code and Telephone Number: (772) 226-1873  
Area Code and Facsimile Machine Telephone Number: (772) 589-6119  
E-Mail Address: bpowell@ircgov.com

**Fiscal Agent Contact Information:**

Organization Name: Indian River County Board of County Commissioners  
Name: Elissa Nagy, Finance Director  
Address: 1801 27<sup>th</sup> Street  
City: Vero Beach  
Zip Code: 32960  
Area Code and Telephone Number: (772) 226-1570  
Area Code and Facsimile Machine Telephone Number: (772)770-5331  
E-Mail Address: enagy@clerk.indian-river.org

**FEID No.: 59-6000674 DUNS No.: 079208989**

**Attachment 3-A, DEP Agreement #: CZ219-A1**

1 of 3

**LOCATION:** 7770 Jungle Trail, Vero Beach, FL 32963

**PROJECT BACKGROUND:** This property was acquired by the County in 2008 with assistance from Florida Communities Trust. A management plan (recently updated) outlines various public access facilities to be incorporated into the site design. Proposed amenities include parking, restroom, pavilion, walking trails, boardwalks, and ecological enhancement projects. This grant will assist the County with the construction of a 4-acre high marsh community and transitional hammock that will provide diverse habitat, increased biodiversity, improved wildlife habitat, and will adapt to the changing environment.

**PROJECT DESCRIPTION:** The project includes construction of a 4-acre salt marsh that will receive pumped Lagoon waters and circulating these waters through an estuarine system that will remove nutrients, suspended solids, and other pollutants prior to discharge back into the Lagoon. Adjacent to this salt marsh the County is restoring a hammock that was heavily invaded by exotic species. The hammock/flow-way marsh community to be restored will provide filtration (where feasible) of untreated stormwater from an existing perimeter ditch that currently discharges directly into the lagoon. Through this habitat enhancement project, the County envisions a multi-faceted project that improves local water quality in the Lagoon, provides foraging and roosting areas for a variety of listed and non-listed species, creates nursery habitat for fish, improves shoreline conditions, and provides passive recreation and educational opportunities for the public.

**TASKS and DELIVERABLES:**

**Task #1: Construction of Salt Marsh**

**Task Description:** This task will involve site clearing, excavation/grading, and planting of a 4-acre salt marsh. Influent and effluent structures under Jungle Trail, as well as fish friendly pump will be installed to maintain hydrology. A water control structure will be constructed at the discharge point from the wetland into an adjacent ditch (which drains into the Lagoon).

**Deliverables:** Executed contract for the construction, signed acceptance of the completed work by the Grantee and certified by the Engineer of record. Before, during and after photos of the construction of the Salt Marsh.

**Task #2: Construction of Hydric Hammock Restoration**

**Task Description:** This task will involve excavation/grading, and planting of the hydric hammock. Influent and effluent structures will be installed to maintain hydrology.

**Deliverables:** Executed contract for construction and signed acceptance of the completed work by the Grantee and certified by the Engineer of record. Before, during and after photos of the hammock restoration project.

**Performance Standard:** The Department's Grant Manager will review the deliverables to verify that they meet the specifications in the Grant Work Plan and this task description. Upon review and written acceptance by the Department's Grant Manager of all deliverables under this task, the Grantee may proceed with payment request submittal.

**Payment Request Schedule:** Grantee may submit a payment request for cost reimbursement upon completion of the task and Department approval of all associated task deliverables.

**PROJECT TIMELINE:** The tasks must be completed by the corresponding task end date and all deliverables must be received by the designated due date.

Task No.	Task or Deliverable Title	Deliverable Due Date
1	Construction of Salt Marsh	12/31/20
2	Construction of Hammock restoration	12/31/20

**BUDGET DETAIL BY TASK:**

Categories	Task 1	Task 2	Totals
Contractual Services	\$20,000	\$30,000	\$50,000
Match Total	\$20,000	\$30,000	\$50,000
<b>Total</b>	<b>\$40,000</b>	<b>\$60,000</b>	<b>\$100,000</b>

**PROJECT BUDGET SUMMARY:** Cost reimbursable grant funding must not exceed the category totals for the project as indicated below. Match funding shall be provided in the categories indicated below.

Category Totals	Grant Funding, Not to Exceed, \$	Match Funding, \$	Total Project Funding
Contractual Services Total	\$50,000	\$50,000	\$100,000
<b>Total:</b>	<b>\$50,000</b>	<b>\$50,000</b>	<b>\$100,000</b>

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK