

**Indian River County, Florida
Department of Utility Services
Board Memorandum**

Date: August 17, 2020

To: Jason E. Brown, County Administrator

From: Vincent Burke, PE, Director of Utility Services

Prepared By: John M. Boyer, PE, Utilities Engineer

Subject: Amendment No. 5 to Agreement for Professional Services with Bowman Consulting Group, Ltd., 58th Avenue Reclamation 57th Street to 85th Street (IRC-1325)

Description and Conditions:

On May 23, 2017, the Indian River County Board of County Commissioners (BCC) approved an Agreement for Professional Services with Bowman Consulting Group, Ltd., (Bowman) for design and construction services for 58th Avenue Pavement Reclamation and Resurfacing from 57th Street to 85th Street in the amount of \$397,746.00. Four amendments have been approved by the BCC bringing the agreement total to \$509,028.00.

Since construction for the roadway project started on July 27, 2020, there have been several design changes needed. Amendment No. 5 will authorize Bowman to obtain permits related to Indian River County Department of Utility Services (IRCDUS) utilities relocation from Indian River Farms Water Control District (IRFWCD) and Florida Department of Environmental Protection (FDEP). The fee for this additional service will total \$1,650.00, including FDEP application fees. This amendment brings the total contract amount to \$510,678.00.

Funding:

Funds for this project are derived from the Operating Fund. Operating Fund revenues are generated from water and sewer sales.

Description	Account Number	Amount
20" Water Main Relocation – 58 th Ave at 69 th St	471-169000-18525	\$1,650.00

Recommendation:

Staff recommends the Board of County Commissioners (BCC) approve Amendment No. 5 for a lump sum fee of \$1,650.00, and requests the BCC authorize the Chairman to execute Amendment No. 5 on their behalf.

Attachments:

1. Amendment No. 5 with Bowman Consulting Group, Ltd.