

**INDIAN RIVER COUNTY, FLORIDA
MEMORANDUM**

CONSENT

TO: Jason E. Brown, County Administrator

THROUGH: Richard B. Szpyrka P.E., Public Works Director
James W. Ennis, P.E., PMP, Assistant Public Works Director

FROM: Rob Skok, Infrastructure Project Manager

SUBJECT: **Amendment No. 1** to Work Order No. 1, Atkins North America, Inc.
6th Avenue Milling & Resurfacing from US 1 to 21st Street
IRC-1638

DATE: April 7, 2021

DESCRIPTION AND CONDITIONS

On March 5, 2019, Work Order No. 1 to Atkins North America, Inc. was approved by the Board of County Commissioners in the amount of \$168,940.00 for the design services, including permitting & bidding for the project including the milling & resurfacing of 6th Avenue from US 1 to 21st Street. The purpose of Amendment No. 1 is to provide additional compensation to Atkins North America, Inc. for services regarding design changes requested by the Florida Department of Transportation, which is funding up to 75% of the project. This amendment for a Not-to-Exceed amount of \$18,731.25, brings the total for Work Order No. 1 to \$187,671.25.

FUNDING

Funding in the amount of \$18,731.25 is available from Secondary Roads/6th Avenue resurfacing/Account No. 10921441-053360-19008.

| Account Name | Account Number |
|--|-----------------------|
| Secondary Roads/ 6 th Avenue Resurfacing (US Highway 1 to 21 st Street | 10921441-053360-19008 |

RECOMMENDATION

Staff recommends approval of Amendment No. 1 to Work Order No. 1 with Atkins North America, Inc. authorizing the professional services as outlined in the Scope of Work and authorize the Chairman to execute Amendment No. 1 to Work Order No. 1 on their behalf for a Not-to-Exceed amount of \$18,731.25.

ATTACHMENT

Atkins North America, Inc. Amendment No. 1 to Work Order No. 1
EXHIBIT A - SCOP 438074.1

APPROVED AGENDA ITEM FOR APRIL 20, 2021