



RECEIVED

SEP 29 2021

COURT REPORTERS

September 15, 2021

William Debraal  
Indian River County  
1801 27th Street  
Vero Beach, FL 32960  
(772) 473-0666

**RE: *Lakes at Waterway Village- Pod U  
Final Lift Extension***

Dear Mr. Debraal,

Please accept this request for extending the final lift of asphalt requirement date at the subject-referenced project. Currently, there are +/-15 homes that have not started construction, and approximately 15 that are still under construction. In order to protect the final lift from the remaining heavy construction activities, we would like to delay the installation of final lift until the construction of these homes is complete.

Please feel free to contact me at (772) 794-4117 or [kinan.husainy@kimley-horn.com](mailto:kinan.husainy@kimley-horn.com) with any questions or concerns you might have, or should you require additional information.

Sincerely,

Kinan Husainy, P.E.  
Associate