



Legislation Details (With Text)

File #: 20-1724 **Version:** 1

Type: Consent Staff Report **Status:** Passed

File created: 7/6/2020 **In control:** Board of County Commissioners

On agenda: 7/14/2020 **Final action:**

Title: Change Order No. 1 and Release of Retainage, North County Regional Park Aquatic Facility Roof Replacement (IRC-1826)

Sponsors:

Indexes: Change Order, Engineering, North County Pool, Public Works

Code sections:

Attachments: 1. Staff Report, 2. Change Order No. 1

Date	Ver.	Action By	Action	Result
7/14/2020	1	Board of County Commissioners	Approved staff's recommendation	

Change Order No. 1 and Release of Retainage, North County Regional Park Aquatic Facility Roof Replacement (IRC-1826)

Staff recommends approval of Change Order No. 1 and payment of Contractor's Application for Payment No. 1826-4 to Tech Systems, Inc. in the amount of \$8,962.22 for release of retainage. Once final release of liens from all Tech Systems, Inc. subcontractors have been received, reviewed and approved, final payment will be processed.