



Indian River County Florida

Indian River County
Administration Complex
1801 27th Street, Building A
Vero Beach, Florida, 32960-
3388
www.indianriver.gov

Legislation Details (With Text)

File #: 21-0482 **Version:** 1

Type: Consent Staff Report **Status:** Passed

File created: 4/28/2021 **In control:** Board of County Commissioners

On agenda: 5/4/2021 **Final action:**

Title: Project: Lakes At Waterway Village PD - Pods M, N, O, P - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: DiVosta Homes, L.P.

Sponsors:

Indexes: Extension, final lift of asphalt

Code sections:

Attachments: 1. Staff Report, 2. Letter Request for Extension, 3. Modification to Contract, 4. Exhibit "A" to Modification

Date	Ver.	Action By	Action	Result
5/4/2021	1	Board of County Commissioners	Approved staff's recommendation	

Project: Lakes At Waterway Village PD - Pods M, N, O, P - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: DiVosta Homes, L.P.

Approve the Modification to Contract for Construction for Final Lift of Asphalt, Contract No. PD-17-09-06-FLA (2004010124-84522) to extend the completion date to June 18, 2023, and authorize the Chairman to execute same. It is also noted that the Developer will need to have the supporting letter of credit amended no later than June 18, 2021 to increase the amount and to extend the letter of credit expiration date.