



Legislation Details (With Text)

File #: 21-0983 **Version:** 1

Type: Consent Staff Report **Status:** Passed

File created: 10/13/2021 **In control:** Board of County Commissioners

On agenda: 10/19/2021 **Final action:**

Title: Project: Lakes at Waterway Village PD - Pod U - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: DIVOSTA HOMES, L.P., a Delaware limited partnership

Sponsors:

Indexes: Extension, final lift of asphalt

Code sections:

Attachments: 1. Staff Report, 2. Letter Requesting Extension, 3. Modification to Contract

Date	Ver.	Action By	Action	Result
10/19/2021	1	Board of County Commissioners	Approved staff's recommendation	

Project: Lakes at Waterway Village PD - Pod U - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: DIVOSTA HOMES, L.P., a Delaware limited partnership

Approve the Modification to Contract for Construction for Final Lift of Asphalt, Contract No. PD-16-12-07-FLA (2004010124-83766) to extend the completion date to November 27, 2023, and authorize the Chairman to execute same. It is also noted that the Developer will need to have the supporting letter of credit amended no later than November 27, 2021 to increase the amount and extend the letter of credit expiration date.