



Indian River County, Florida

Indian River County
Administration Complex
1801 27th Street
Vero Beach, Florida 32960
indianriver.gov

Legislation Details (With Text)

File #: 21-0400 **Version:** 1

Type: Consent Staff Report **Status:** Passed

File created: 4/5/2021 **In control:** Board of County Commissioners

On agenda: 4/13/2021 **Final action:**

Title: Cove At Falcon Trace PD Plat 1 - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: D.R. Horton, Inc.

Sponsors:

Indexes: Extension, final lift of asphalt

Code sections:

Attachments: 1. Staff Report, 2. Modification to Contract, 3. Exhibit "A" to Modification to Contract

Date	Ver.	Action By	Action	Result
4/13/2021	1	Board of County Commissioners	Approved staff's recommendation	

Cove At Falcon Trace PD Plat 1 - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: D.R. Horton, Inc.

Approve the Modification to Contract for Construction for Final Lift of Asphalt, Contract No. PD-14-07-06-FLA (2001050202-80548) to extend the completion date to February 22, 2023, and authorize the Chairman to execute same.