



Indian River County Florida

Indian River County
Administration Complex
1801 27th Street, Building A
Vero Beach, Florida, 32960-
3388
www.indianriver.gov

Legislation Details (With Text)

File #: 24-0340 **Version:** 1

Type: Consent Staff Report **Status:** Passed

File created: 4/3/2024 **In control:** Board of County Commissioners

On agenda: 4/23/2024 **Final action:**

Title: TLC Diversified, Inc. Change Order 4 and Kimley-Horn and Associates, Inc. Work Order 6 Amendment 2 for Oslo Water Treatment Plant Improvements

Sponsors:

Indexes: Amendment, Change Order, Improvements, Kimley-Horn and Associates, Oslo Water Treatment Plant, TLC Diversified, Inc., Work Order

Code sections:

Attachments: 1. Staff Report, 2. IRCDUS NOI to Assess Liquidated Damages, 3. TLC's Response to IRCDUS NOI, 4. TLC Change Order 4, 5. KHA WO 6 Amendment 2

Date	Ver.	Action By	Action	Result
4/23/2024	1	Board of County Commissioners	Approved staff's recommendation	

TLC Diversified, Inc. Change Order 4 and Kimley-Horn and Associates, Inc. Work Order 6 Amendment 2 for Oslo Water Treatment Plant Improvements

Staff recommends that the Indian River County Board of County Commissioners approve Change Order 4 to TLC Diversified, Inc. for a 77-day time extension and a \$54,928.65 reduction in contract value, and, Amendment 2 to Work Order 6 with Kimley-Horn and Associates, Inc. in the amount of \$51,359.00 for additional time for construction phase services, for the Oslo Water Treatment Plant Improvements project, and authorize the Department of Utility Services to execute the same. So long as there are no changes in the dollar amount of the respective contract and work order, upon adequate completion of the work set forth in the respective contract and work order, staff is directed to make final payments to TLC Diversified, Inc. and Kimley-Horn and Associates, Inc., after review and approval by the Purchasing Manager and the County Attorney's Office.