



Legislation Details (With Text)

File #: 20-1557 **Version:** 1
Type: Consent Staff Report **Status:** Passed
File created: 5/11/2020 **In control:** General Services
On agenda: 5/19/2020 **Final action:** 5/19/2020
Title: Change Order #1 and #2 Jones' Pier Wetland Restoration and Conservation Improvements - Bid 2020017

Sponsors:

Indexes: Capital Improvement Element, Carter and Associates, Change Order, Conservation Areas, Conservation Lands, Continuing Contract Services Agreement, Contracts / Agreements, Jones Property and Pier, Wetlands, Work Order

Code sections:

Attachments: 1. Staff Report, 2. Attachment 1 Carter Associates Ltr, 3. Attachment 2 - XGD CO#1 CO#2 proposals, 4. XGD Change Order 1 and 2

Date	Ver.	Action By	Action	Result
5/19/2020	1	Board of County Commissioners	Approved staff's recommendation	

Change Order #1 and #2 Jones' Pier Wetland Restoration and Conservation Improvements - Bid 2020017

Staff recommends that the Board of County Commissioners accept Change Order #1 and Change Order #2, plus the balance of a 10% contingency on the original contract price, and authorize the Chairman to execute the Change Order in for a new total contract price of \$1,533,346.85, after review and approval by the County Attorney as to form and legal sufficiency.

Staff is requesting that the Board authorize additional funding in Optional Sales Tax and the Upland Mitigation Accounts to be brought back by Budget through a formal budget amendment as shown in the table under the funding section.

Additionally, staff recommends that the Board direct and authorize the County Attorney to enter into negotiations with FPL and AT&T to finalize the necessary easements and to provide cost share reimbursement for the installation of the underground conduit, and return to the Board with agreements and easements that pertain to those services.