

Indian River County Florida

Indian River County Administration Complex 1801 27th Street, Building A Vero Beach, Florida, 32960-3388 www.indianriver.gov

Legislation Text

File #: 24-0340, Version: 1

TLC Diversified, Inc. Change Order 4 and Kimley-Horn and Associates, Inc. Work Order 6 Amendment 2 for Oslo Water Treatment Plant Improvements

Staff recommends that the Indian River County Board of County Commissioners approve Change Order 4 to TLC Diversified, Inc. for a 77-day time extension and a \$54,928.65 reduction in contract value, and, Amendment 2 to Work Order 6 with Kimley-Horn and Associates, Inc. in the amount of \$51,359.00 for additional time for construction phase services, for the Oslo Water Treatment Plant Improvements project, and authorize the Department of Utility Services to execute the same. So long as there are no changes in the dollar amount of the respective contract and work order, upon adequate completion of the work set forth in the respective contract and work order, staff is directed to make final payments to TLC Diversified, Inc. and Kimley-Horn and Associates, Inc., after review and approval by the Purchasing Manager and the County Attorney's Office.