

Indian River County Florida

Legislation Details (With Text)

File #:	17-036	67 Versi	on: 1			
Туре:	Department Staff Report		Status:	Agenda Ready		
File created:	3/28/2	017		In control:	Board of County Commission	oners
On agenda:	4/4/20	17		Final action:	4/4/2017	
Title:	Change Order No. 1 to All Webbs Enterprises, Inc. for the Construction of Well S-4R at South County RO Plant (SCRO)					
Sponsors:						
Indexes:	All Webbs Enterprises, Kimley-Horn and Associates, South RO Water Treatment Facility, Wells, Work Order					
Code sections:						
Attachments:	1. Staff Report, 2. Change Order No. 1 and supporting documents, 3. Letter from Engineer of Record (Kimley-Horn & Associates)					
Date	Ver. A	Action By		Act	ion	Result
4/4/2017	1 E	Board of County	Commis	sioners Ap	proved	Pass

Change Order No. 1 to All Webbs Enterprises, Inc. for the Construction of Well S-4R at South County RO Plant (SCRO)

Staff recommends approval of Change Order No. 1 authorizing the construction of Well S-4R and requests the BCC to authorize the Chairman to exectuve Change Order No. 1 on their behalf for a sum amount of \$1,051,783.57 to All Webbs Enterprises, Inc.