



# Indian River County Florida

Indian River County  
Administration Complex  
1801 27th Street, Building A  
Vero Beach, Florida, 32960-  
3388  
[www.indianriver.gov](http://www.indianriver.gov)

## Legislation Details (With Text)

**File #:** 18-1506      **Version:** 1

**Type:** Consent Staff Report      **Status:** Agenda Ready

**File created:** 2/12/2018      **In control:** Board of County Commissioners

**On agenda:** 2/20/2018      **Final action:**

**Title:** Berkley Square Subdivision - Request for 2-Year Extension to Final Lift of Asphalt Contract;  
Developer: GHO Berkley Square Corp.

**Sponsors:**

**Indexes:** Extension, final lift of asphalt

**Code sections:**

**Attachments:** 1. Staff Report, 2. Letter Request for Extension, 3. Modification to Contract

Date	Ver.	Action By	Action	Result
2/20/2018	1	Board of County Commissioners	Approved staff's recommendation	

Berkley Square Subdivision - Request for 2-Year Extension to Final Lift of Asphalt Contract; Developer: GHO Berkley Square Corp.

Approve the Modification to Contract for Construction for Final Life of Asphalt, Contract No. SD-04-07-31-FLA (95080082-72145) to extend the completion date to January 28, 2020, and authorize the Chairman to execute same. It is also noted that the supporting security in the form of \$20,296.75 cash would remain in escrow and continue to be subject to the terms and conditions of both the Contract, as modified, and Cash Deposit and Escrow Agreement for Final Lift of Asphalt.