

Indian River County Florida

Legislation Details (With Text)

| 18-1 | 538 | Version: | 1 | | | |
|--|--|--|---|---|--|---|
| Consent Staff Report | | | | Status: | Agenda Ready | |
| 2/22 | /2018 | | | In control: | Board of County Commissioner | S |
| 3/6/2 | 2018 | | | Final action | ו: | |
| Indian River County Shooting Range Skeet and Trap Facility Improvements Final Payment, Release of Retainage and Change Order No. 1 | | | | | | |
| | | | | | | |
| Engineering, Final Payment, Public Works, Release of Retainage, Shooting Range | | | | | | |
| | | | | | | |
| 1. Staff Report, 2. Application for Payment No. 11 FINAL, 3. Change Order No. 1 | | | | | | |
| Ver. | Action By | , | | | Action | Result |
| 1 | Board of | County Co | mmis | sioners | Approved staff's recommendation | |
| | Con 2/22 3/6/2 India of R Eng 1. S | 2/22/2018 3/6/2018 Indian River C of Retainage a Engineering, F 1. Staff Report Ver. Action By | Consent Staff Report 2/22/2018 3/6/2018 Indian River County Shoc of Retainage and Change Engineering, Final Payme 1. Staff Report, 2. Applica Ver. Action By | Consent Staff Report 2/22/2018 3/6/2018 Indian River County Shooting F of Retainage and Change Order Engineering, Final Payment, Pu 1. Staff Report, 2. Application for Ver. Action By | Consent Staff Report Status: 2/22/2018 In control: 3/6/2018 Final action Indian River County Shooting Range Skeet a of Retainage and Change Order No. 1 Engineering, Final Payment, Public Works, F 1. Staff Report, 2. Application for Payment N Ver. | Consent Staff Report Status: Agenda Ready 2/22/2018 In control: Board of County Commissioner 3/6/2018 Final action: Indian River County Shooting Range Skeet and Trap Facility Improvements Final of Retainage and Change Order No. 1 Engineering, Final Payment, Public Works, Release of Retainage, Shooting Range 1. Staff Report, 2. Application for Payment No. 11 FINAL, 3. Change Order No. 1 Ver. Action By |

Indian River County Shooting Range Skeet and Trap Facility Improvements Final Payment, Release of Retainage and Change Order No. 1

Staff recommends approval of Change Order No. 1 and payment of Application for Payment No. 11 FINAL to West Construction, Inc. in the amount of \$89,095.40 for final payment and release of retainage.