

Indian River County Florida

Legislation Details (With Text)

File #:	18-1	865	Version:	1			
Туре:	Consent Staff Report				Status:	Agenda Ready	
File created:	5/21	/2018			In control:	Board of County Commissioners	6
On agenda:	6/5/2	2018			Final action:		
Title:	Forest Park Water Main Extension: Approval of Change Order and Final Pay for Blue Goose Construction Work Authorization No. 2017-008						
Sponsors:							
Indexes:	Blue Goose Construction, Change Order, Final Payment, Forest Park, Water Distribution, Work Authorization						
Code sections:							
Attachments:	1. Staff Report, 2. Change Order #1, 3. Blue Goose Construction Final Pay Request						
Date	Ver.	Action By	,		A	ction	Result
6/5/2018	1	Board of	County Co	mmis	sioners A	pproved staff's recommendation	

Forest Park Water Main Extension: Approval of Change Order and Final Pay for Blue Goose Construction Work Authorization No. 2017-008

Staff recommends that the Board of County Commissioners approve Change Order #1 to Work Authorization No. 2017-008 to reduce the labor amount to \$60,388.40, and to authorize final payment to Blue Goose Construction including contractor-purchased materials in the amount of \$5,169.41.