



Indian River County, Florida

Indian River County
Administration Complex
1801 27th Street
Vero Beach, Florida 32960
indianriver.gov

Legislation Details (With Text)

File #: 18-1871 **Version:** 1

Type: Consent Staff Report **Status:** Agenda Ready

File created: 5/22/2018 **In control:** Board of County Commissioners

On agenda: 6/5/2018 **Final action:**

Title: Pelican Pointe Water Service Replacement: Approval of Change Order and Final Pay for Blue Goose Construction Work Authorization No. 2017-006

Sponsors:

Indexes: Blue Goose Construction, Change Order, Final Payment, Pelican Pointe, Water Distribution

Code sections:

Attachments: 1. Staff Report, 2. Change Order No. 1, 3. Blue Goose Final Pay Request

Date	Ver.	Action By	Action	Result
6/5/2018	1	Board of County Commissioners	Approved staff's recommendation	

Pelican Pointe Water Service Replacement: Approval of Change Order and Final Pay for Blue Goose Construction Work Authorization No. 2017-006

Staff recommends that the Board of County Commissioners approve Change Order No. 1 to Work Authorization No. 2017-006 for an additional labor amount of \$68,330.95, contractor-purchased materials in the amount of \$6,990.86, and to authorize final payment to Blue Goose Construction in the amount of \$146,131.56.