



# Indian River County Florida

Indian River County  
Administration Complex  
1801 27th Street, Building A  
Vero Beach, Florida, 32960-  
3388  
[www.indianriver.gov](http://www.indianriver.gov)

## Legislation Details (With Text)

---

**File #:** 21-0400      **Version:** 1

**Type:** Consent Staff Report      **Status:** Passed

**File created:** 4/5/2021      **In control:** Board of County Commissioners

**On agenda:** 4/13/2021      **Final action:**

**Title:** Cove At Falcon Trace PD Plat 1 - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: D.R. Horton, Inc.

**Sponsors:**

**Indexes:** Extension, final lift of asphalt

**Code sections:**

**Attachments:** 1. Staff Report, 2. Modification to Contract, 3. Exhibit "A" to Modification to Contract

Date	Ver.	Action By	Action	Result
4/13/2021	1	Board of County Commissioners	Approved staff's recommendation	

Cove At Falcon Trace PD Plat 1 - Request for 2-Year Extension to Final Lift of Asphalt Contract - Developer: D.R. Horton, Inc.

Approve the Modification to Contract for Construction for Final Lift of Asphalt, Contract No. PD-14-07-06-FLA (2001050202-80548) to extend the completion date to February 22, 2023, and authorize the Chairman to execute same.